

## openSUSE 13.1 Release - Issues

| #   | Subject  | Project               | Status | Assignee | Target version | Due date   | Related issues  |
|-----|--|-----------------------|--------|----------|----------------|------------|---|
| 408 | Write announcement of Beta 1                                   | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-10-18 | Blocked by #409   |
| 407 | Publish announcement of Beta 1                                 | openSUSE 13.1 Release | Closed | ancorgs  | 13.1 Beta 1    | 2013-10-18 | Follows #730,<br>Follows #808                           |
| 409 | Send some info about Beta 1 for the announcement to jos        | openSUSE 13.1 Release | Closed | coolo    | 13.1 Beta 1    | 2013-10-15 | Blocks #408   |
| 730 | Call for testing - BetaPizza Parties article                   | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-10-11 | Precedes #407,<br>Follows #808                          |
| 810 | Include the pop-up for testing btrfs in Beta announcement      | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-10-04 | Related to #809,<br>Related to #791,<br>Related to #789 |
| 809 | Announce the pop-up in factory mailing list                    | openSUSE 13.1 Release | Closed | coolo    | 13.1 Beta 1    | 2013-10-04 | Related to #810   |
| 808 | Announce the pop-up in Beta for testing btrfs                  | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-10-04 | Precedes #407,<br>Precedes #730                         |
| 816 | adjust software.o.o for B1                                     | openSUSE 13.1 Release | Closed | ancorgs  | 13.1 Beta 1    | 2013-09-19 |   |
| 813 | Announce internally at SUSE the Beta Release and btrfs         | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-19 |   |
| 791 | release btrfsprogs update                                      | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-19 | Related to #810   |
| 662 | Refactor the counter script                                    | openSUSE 13.1 Release | Closed | aplanas  | 13.1 Beta 1    | 2013-09-19 | Blocks #715   |
| 357 | Release notes during installation                              | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-19 |   |
| 807 | openqa: debug gnome blue screen                                | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-09-18 |   |
| 784 | come up with btrfs story for beta1                             | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-09-18 | Related to #814   |
| 748 | try deployment of www.opensuse.org                             | openSUSE 13.1 Release | Closed | ancorgs  | 13.1 Beta 1    | 2013-09-18 |   |
| 800 | include greek on the dvd                                       | openSUSE 13.1 Release | Closed | coolo    | 13.1 Beta 1    | 2013-09-17 |   |
| 793 | openqa: debug gnome crash                                      | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-17 |   |
| 792 | openqa: debug kde segfault                                     | openSUSE 13.1 Release | Closed | alarrosa | 13.1 Beta 1    | 2013-09-17 |   |
| 811 | openqa: adjust for btrfs popup                                 | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-16 |   |
| 803 | openqa: debug usbinst fail                                     | openSUSE 13.1 Release | Closed | cwh      | 13.1 Beta 1    | 2013-09-16 |   |
| 750 | communicate OBS freeze times to OBS team                       | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-16 |   |
| 802 | openqa: port to JSON-RPC 1.0                                   | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-13 |   |
| 786 | Measure Btrfs in Factory for the last 6 month                  | openSUSE 13.1 Release | Closed | aplanas  | 13.1 Beta 1    | 2013-09-13 |   |
| 783 | promote beta medium internally                                 | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-13 |   |
| 654 | send shim to signing   | openSUSE 13.1 Release | Closed | lnussel  | 13.1 Beta 1    | 2013-09-13 |   |
| 647 | announce beta1 deadline internally                             | openSUSE 13.1 Release | Closed | coolo    | 13.1 Beta 1    | 2013-09-09 |   |
| 597 | Polishing and publishing the document                          | openSUSE 13.1 Release | Closed | aplanas  | 13.1 Beta 1    | 2013-09-06 |   |
| 745 | debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping | openSUSE 13.1 Release | Closed | _miska_  | 13.1 Beta 1    | 2013-09-05 |   |

| #   | Subject  | Project               | Status | Assignee | Target version | Due date   | Related issues |
|-----|--|-----------------------|--------|----------|----------------|------------|----------------|
| 744 | update <a href="https://en.opensuse.org/openSUSE:Release_process">https://en.opensuse.org/openSUSE:Release_process</a> | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    | 2013-09-03 |                |
| 177 | evaluate Factory development process   | openSUSE 13.1 Release | Closed | coolo    | 13.1 Beta 1    | 2013-08-30 |                |
| 551 | openSUSE Hackathons  | openSUSE 13.1 Release | Closed | Inussel  | 13.1 Beta 1    | 2013-08-29 |                |
| 653 | request new 2048 bit key for shim  | openSUSE 13.1 Release | Closed | Inussel  | 13.1 Beta 1    | 2013-08-27 |                |
| 628 | fix NET iso in openQA  | openSUSE 13.1 Release | Closed |          | 13.1 Beta 1    |            |                |