

openSUSE 13.1 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|--|-----------------------|--------|----------|----------------|------------|---|
| 816 | adjust software.o.o for B1 | openSUSE 13.1 Release | Closed | ancorgs | 13.1 Beta 1 | 2013-09-19 | |
| 647 | announce beta1 deadline internally | openSUSE 13.1 Release | Closed | coolo | 13.1 Beta 1 | 2013-09-09 | |
| 813 | Announce internally at SUSE the Beta Release and btrf | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-19 | |
| 808 | Announce the pop-up in Beta for testing btrfs | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-10-04 | Precedes #407, Precedes #730 |
| 809 | Announce the pop-up in factory mailing list | openSUSE 13.1 Release | Closed | coolo | 13.1 Beta 1 | 2013-10-04 | Related to #810 |
| 730 | Call for testing - BetaPizza Parties article | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-10-11 | Precedes #407, Follows #808 |
| 784 | come up with btrfs story for beta 1 | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-09-18 | Related to #814 |
| 750 | communicate OBS freeze times to OBS team | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-16 | |
| 745 | debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping | openSUSE 13.1 Release | Closed | _miska_ | 13.1 Beta 1 | 2013-09-05 | |
| 177 | evaluate Factory development process | openSUSE 13.1 Release | Closed | coolo | 13.1 Beta 1 | 2013-08-30 | |
| 628 | fix NET iso in openQA | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | | |
| 800 | include greek on the dvd | openSUSE 13.1 Release | Closed | coolo | 13.1 Beta 1 | 2013-09-17 | |
| 810 | Include the pop-up for testing btrfs in Beta announcement | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-10-04 | Related to #809, Related to #791, Related to #789 |
| 786 | Measure BtrFS in Factory for the last 6 month | openSUSE 13.1 Release | Closed | aplanas | 13.1 Beta 1 | 2013-09-13 | |
| 811 | openqa: adjust for btrfs popup | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-16 | |
| 807 | openqa: debug gnome blue screen | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-09-18 | |
| 793 | openqa: debug gnome crash | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-17 | |
| 792 | openqa: debug kde segfault | openSUSE 13.1 Release | Closed | alarrosa | 13.1 Beta 1 | 2013-09-17 | |
| 803 | openqa: debug usbinst fail | openSUSE 13.1 Release | Closed | cwh | 13.1 Beta 1 | 2013-09-16 | |
| 802 | openqa: port to JSON-RPC 1.0 | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-13 | |
| 551 | openSUSE Hackathons | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-08-29 | |
| 597 | Polishing and publishing the document | openSUSE 13.1 Release | Closed | aplanas | 13.1 Beta 1 | 2013-09-06 | |
| 783 | promote beta medium internally | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-13 | |
| 407 | Publish announcement of Beta 1 | openSUSE 13.1 Release | Closed | ancorgs | 13.1 Beta 1 | 2013-10-18 | Follows #730, Follows #808 |
| 662 | Refactor the counter script | openSUSE 13.1 Release | Closed | aplanas | 13.1 Beta 1 | 2013-09-19 | Blocks #715 |
| 791 | release btrfsprogs update | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-19 | Related to #810 |
| 357 | Release notes during installation | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-09-19 | |
| 653 | request new 2048 bit key for shim | openSUSE 13.1 Release | Closed | lnussel | 13.1 Beta 1 | 2013-08-27 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|--|-----------------------|--------|----------|----------------|------------|-----------------|
| 654 | send shim to signing | openSUSE 13.1 Release | Closed | Inussel | 13.1 Beta 1 | 2013-09-13 | |
| 409 | Send some info about Beta 1 for the announcement to jos | openSUSE 13.1 Release | Closed | coolo | 13.1 Beta 1 | 2013-10-15 | Blocks #408 |
| 748 | try deployment of www.opensuse.org | openSUSE 13.1 Release | Closed | ancorgs | 13.1 Beta 1 | 2013-09-18 | |
| 744 | update https://en.opensuse.org/openSUSE:Release_process | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-09-03 | |
| 408 | Write announcement of Beta 1 | openSUSE 13.1 Release | Closed | | 13.1 Beta 1 | 2013-10-18 | Blocked by #409 |