

openSUSE 13.1 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|---|-----------------------|----------|-----------|----------------|------------|---|
| 848 | openqa: debug gnome crash | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-10 | |
| 838 | openqa: implement before/after x11 differently | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-10 | |
| 850 | openqa: fix GNOME live tests | openSUSE 13.1 Release | Closed | mmlin7442 | 13.1 RC2 | 2013-10-14 | |
| 804 | openqa: debug aplay fail | openSUSE 13.1 Release | Resolved | _miska_ | 13.1 RC2 | 2013-10-14 | |
| 868 | make sure repo button is in obs | openSUSE 13.1 Release | Resolved | cwh | 13.1 RC2 | 2013-10-15 | |
| 413 | Write an article about testing openSUSE 13.1 release candidates | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-15 | |
| 832 | openqa: fix needles for uefi | openSUSE 13.1 Release | Resolved | mmlin7442 | 13.1 RC2 | 2013-10-16 | |
| 873 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc | openSUSE 13.1 Release | Closed | coolo | 13.1 RC2 | 2013-10-17 | Copied to #3450 |
| 871 | get quote for DVD manufacturing | openSUSE 13.1 Release | Resolved | cwh | 13.1 RC2 | 2013-10-17 | |
| 837 | openqa: gnome application tests | openSUSE 13.1 Release | Resolved | mmlin7442 | 13.1 RC2 | 2013-10-17 | |
| 874 | create droplist | openSUSE 13.1 Release | Closed | coolo | 13.1 RC2 | 2013-10-18 | Copied to #3448 |
| 722 | update wiki | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-18 | Blocked by #720, Blocks #721, Copied from #136, Copied to #4630 |
| 721 | update shop.opensuse.org | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-18 | Blocked by #720, Blocked by #722, Copied from #132, Copied to #4628 |
| 719 | shop.opensuse.org | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-18 | Copied from #130, Copied to #4624 |
| 889 | openqa: make is_authorized_rw() configurable | openSUSE 13.1 Release | Resolved | mmlin7442 | 13.1 RC2 | 2013-10-23 | |
| 928 | check knapsack is working | openSUSE 13.1 Release | Closed | aplanas | 13.1 RC2 | 2013-10-24 | Copied to #929 |
| 907 | get quotes for 50 blank DVD | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-24 | |
| 903 | check status of openstack | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-24 | |
| 902 | check status of ARM | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-24 | |
| 835 | openqa: fix kde+laptop test | openSUSE 13.1 Release | Resolved | cwh | 13.1 RC2 | 2013-10-24 | |
| 743 | find a tool to convert mediawiki to pdf | openSUSE 13.1 Release | Closed | alarrosa | 13.1 RC2 | 2013-10-25 | |
| 646 | Create event pages on Facebook, Google+ | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-25 | Related to #645, Copied to #4116 |
| 438 | Get developers to add their features to our features list | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-28 | Blocks #439, Blocked by #739 |
| 937 | openqa: add bug fix for kde rendering error | openSUSE 13.1 Release | Resolved | aplanas | 13.1 RC2 | 2013-10-29 | |
| 921 | openqa: use IO::Select | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-29 | |
| 905 | openqa: fix live cd console fonts | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-29 | |
| 836 | openqa: fix amarok test | openSUSE 13.1 Release | Resolved | mmlin7442 | 13.1 RC2 | 2013-10-29 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|---|-----------------------|----------|--------------|----------------|------------|--|
| 753 | verify piwik works | openSUSE 13.1 Release | Resolved | aplanas | 13.1 RC2 | 2013-10-29 | Copied from #752, Copied to #754 |
| 417 | Send some info about RC 2 for the announcement to jos | openSUSE 13.1 Release | Closed | scarabeus_iv | 13.1 RC2 | 2013-10-29 | |
| 939 | make counter.o.o/link point to new portal | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-30 | Copied to #4038 |
| 930 | adjust knapsack for RC2 | openSUSE 13.1 Release | Closed | aplanas | 13.1 RC2 | 2013-10-30 | Blocked by #892, Copied to #933 |
| 917 | openqa: add handles to adjust prio | openSUSE 13.1 Release | Resolved | ancorgs | 13.1 RC2 | 2013-10-30 | |
| 910 | openqa: reboot test fails | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-30 | |
| 908 | openqa: fix zypper up | openSUSE 13.1 Release | Closed | lnussel | 13.1 RC2 | 2013-10-30 | |
| 906 | openqa: fix stylesheet for smaller resolutions | openSUSE 13.1 Release | Resolved | ancorgs | 13.1 RC2 | 2013-10-30 | |
| 897 | sign iso images | openSUSE 13.1 Release | Closed | scarabeus_iv | 13.1 RC2 | 2013-10-30 | Blocks #892, Blocks #891, Copied from #864, Copied to #936 |
| 890 | merge back maintenance updates | openSUSE 13.1 Release | Resolved | scarabeus_iv | 13.1 RC2 | 2013-10-30 | Copied from #866 |
| 951 | remove test updates from the patterns | openSUSE 13.1 Release | Closed | coolo | 13.1 RC2 | 2013-10-31 | Copied to #4042 |
| 941 | enable repo-md in non-oss repo | openSUSE 13.1 Release | Resolved | coolo | 13.1 RC2 | 2013-10-31 | Blocks #716, Copied to #4040 |
| 920 | openqa: fix gnucash test fail | openSUSE 13.1 Release | Resolved | mlin7442 | 13.1 RC2 | 2013-10-31 | |
| 899 | change release-notes link | openSUSE 13.1 Release | Resolved | ancorgs | 13.1 RC2 | 2013-10-31 | |
| 892 | sync the release to the mirrors | openSUSE 13.1 Release | Closed | coolo | 13.1 RC2 | 2013-10-31 | Blocked by #897, Blocks #930, Copied from #865, Copied to #935 |
| 891 | prepare software.opensuse.org | openSUSE 13.1 Release | Resolved | ancorgs | 13.1 RC2 | 2013-10-31 | Blocked by #897, Copied from #867, Copied to #934 |
| 872 | send announcement mail to factory and project | openSUSE 13.1 Release | Resolved | | 13.1 RC2 | 2013-10-31 | |
| 416 | Write announcement of RC 2 | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-31 | |
| 415 | Publish announcement of RC 2 | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-10-31 | |
| 645 | Update release party wiki pages | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-11-01 | Related to #646, Blocks #644, Copied to #4114 |
| 863 | Bugzilla evaluation for BtrFS RC2 | openSUSE 13.1 Release | Resolved | aplanas | 13.1 RC2 | 2013-11-05 | |
| 861 | Measure Factory users that used DVD medium to install | openSUSE 13.1 Release | Resolved | aplanas | 13.1 RC2 | 2013-11-05 | Copied from #787 |
| 859 | graph about # of BtrFS installations in RC1 | openSUSE 13.1 Release | Closed | aplanas | 13.1 RC2 | 2013-11-05 | Copied from #789 |
| 790 | graph about # of BtrFS installations in rc1 | openSUSE 13.1 Release | Resolved | aplanas | 13.1 RC2 | 2013-11-05 | |
| 644 | Write release party invitation article | openSUSE 13.1 Release | Closed | | 13.1 RC2 | 2013-11-11 | Blocked by #645, Copied to #4112 |