

## openSUSE 13.1 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
941	enable repo-md in non-oss repo	openSUSE 13.1 Release	Resolved	coolo	13.1 RC2	2013-10-31	Blocks #716, Copied to #4040
937	openqa: add bug fix for kde rendering error	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	
920	openqa: fix gnuCash test fail	openSUSE 13.1 Release	Resolved	mlln7442	13.1 RC2	2013-10-31	
917	openqa: add handles to adjust prio	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
906	openqa: fix stylesheet for smaller resolutions	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
899	change release-notes link	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	
891	prepare software.opensuse.org	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	Blocked by #897, Copied from #867, Copied to #934
890	merge back maintenance updates	openSUSE 13.1 Release	Resolved	scarabeus_iv	13.1 RC2	2013-10-30	Copied from #866
889	openqa: make is_authorized_rw() configurable	openSUSE 13.1 Release	Resolved	mlln7442	13.1 RC2	2013-10-23	
872	send announcement mail to factory and project	openSUSE 13.1 Release	Resolved		13.1 RC2	2013-10-31	
871	get quote for DVD manufacturing	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-17	
868	make sure repo button is in obs	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-15	
863	Bugzilla evaluation for Btrfs RC2	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
861	Measure Factory users that used DVD medium to install	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	Copied from #787
837	openqa: gnome application tests	openSUSE 13.1 Release	Resolved	mlln7442	13.1 RC2	2013-10-17	
836	openqa: fix amarok test	openSUSE 13.1 Release	Resolved	mlln7442	13.1 RC2	2013-10-29	
835	openqa: fix kde+laptop test	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-24	
832	openqa: fix needles for uefi	openSUSE 13.1 Release	Resolved	mlln7442	13.1 RC2	2013-10-16	
804	openqa: debug aplay fail	openSUSE 13.1 Release	Resolved	_miska_	13.1 RC2	2013-10-14	
790	graph about # of Btrfs installations in rc1	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
753	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	Copied from #752, Copied to #754
951	remove test updates from the patterns	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Copied to #4042
939	make counter.o.o/link point to new portal	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-30	Copied to #4038
930	adjust knapsack for RC2	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-30	Blocked by #892, Copied to #933
928	check knapsack is working	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-24	Copied to #929
921	openqa: use IO::Select	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-29	
910	openqa: reboot test fails	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-30	
908	openqa: fix zypper up	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-30	
907	get quotes for 50 blank DVD	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-24	
905	openqa: fix live cd console fonts	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-29	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
903	check status of openstack	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
902	check status of ARM	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
897	sign iso images	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-30	Blocks #892, Blocks #891, Copied from #864, Copied to #936
892	sync the release to the mirrors	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Blocked by #897, Blocks #930, Copied from #865, Copied to #935
874	create droplist	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-18	Copied to #3448
873	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-17	Copied to #3450
859	graph about # of BtrFS installations in RC1	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-11-05	Copied from #789
850	openqa: fix GNOME live tests	openSUSE 13.1 Release	Closed	m1in7442	13.1 RC2	2013-10-14	
848	openqa: debug gnome crash	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
838	openqa: implement before/after x11 differently	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
743	find a tool to convert mediawiki to pdf	openSUSE 13.1 Release	Closed	alarrosa	13.1 RC2	2013-10-25	
722	update wiki	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Blocked by #720, Blocks #721, Copied from #136, Copied to #4630
721	update shop.opensuse.org	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-18	Blocked by #720, Blocked by #722, Copied from #132, Copied to #4628
719	shop.opensuse.org	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Copied from #130, Copied to #4624
646	Create event pages on Facebook, Google+	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-25	Related to #645, Copied to #4116
645	Update release party wiki pages	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-01	Related to #646, Blocks #644, Copied to #4114
644	Write release party invitation article	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-11	Blocked by #645, Copied to #4112
438	Get developers to add their features to our features list	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-28	Blocks #439, Blocked by #739
417	Send some info about RC 2 for the announcement to jos	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-29	
416	Write announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
415	Publish announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
413	Write an article about testing openSUSE 13.1 release candidates	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-15	