

## openSUSE 13.1 Release - Issues

| #   | Subject  | Project               | Status   | Assignee     | Target version | Due date   | Related issues   |
|-----|--|-----------------------|----------|--------------|----------------|------------|--|
| 951 | remove test updates from the patterns                | openSUSE 13.1 Release | Closed   | coolo        | 13.1 RC2       | 2013-10-31 | Copied to #4042  |
| 941 | enable repo-md in non-oss repo                       | openSUSE 13.1 Release | Resolved | coolo        | 13.1 RC2       | 2013-10-31 | Blocks #716, Copied to #4040                                   |
| 939 | make counter.o.o/link point to new portal            | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-30 | Copied to #4038  |
| 937 | openqa: add bug fix for kde rendering error          | openSUSE 13.1 Release | Resolved | aplanas      | 13.1 RC2       | 2013-10-29 |  |
| 930 | adjust knapsack for RC2                              | openSUSE 13.1 Release | Closed   | aplanas      | 13.1 RC2       | 2013-10-30 | Blocked by #892, Copied to #933                                |
| 928 | check knapsack is working                            | openSUSE 13.1 Release | Closed   | aplanas      | 13.1 RC2       | 2013-10-24 | Copied to #929   |
| 921 | openqa: use IO::Select                               | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-29 |  |
| 920 | openqa: fix gnucash test fail                        | openSUSE 13.1 Release | Resolved | mlln7442     | 13.1 RC2       | 2013-10-31 |  |
| 917 | openqa: add handles to adjust prio                   | openSUSE 13.1 Release | Resolved | ancorgs      | 13.1 RC2       | 2013-10-30 |  |
| 910 | openqa: reboot test fails                            | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-30 |  |
| 908 | openqa: fix zypper up                                | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-30 |  |
| 907 | get quotes for 50 blank DVD                          | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-24 |  |
| 906 | openqa: fix stylesheet for smaller resolutions       | openSUSE 13.1 Release | Resolved | ancorgs      | 13.1 RC2       | 2013-10-30 |  |
| 905 | openqa: fix live cd console fonts                    | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-29 |  |
| 903 | check status of openstack                            | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-24 |  |
| 902 | check status of ARM                                  | openSUSE 13.1 Release | Closed   | Inussel      | 13.1 RC2       | 2013-10-24 |  |
| 899 | change release-notes link                            | openSUSE 13.1 Release | Resolved | ancorgs      | 13.1 RC2       | 2013-10-31 |  |
| 897 | sign iso images                                      | openSUSE 13.1 Release | Closed   | scarabeus_iv | 13.1 RC2       | 2013-10-30 | Blocks #892, Blocks #891, Copied from #864, Copied to #936     |
| 892 | sync the release to the mirrors                      | openSUSE 13.1 Release | Closed   | coolo        | 13.1 RC2       | 2013-10-31 | Blocked by #897, Blocks #930, Copied from #865, Copied to #935 |
| 891 | prepare software.opensuse.org                        | openSUSE 13.1 Release | Resolved | ancorgs      | 13.1 RC2       | 2013-10-31 | Blocked by #897, Copied from #867, Copied to #934              |
| 890 | merge back maintenance updates                       | openSUSE 13.1 Release | Resolved | scarabeus_iv | 13.1 RC2       | 2013-10-30 | Copied from #866   |
| 889 | openqa: make is_authorized_rw() configurable         | openSUSE 13.1 Release | Resolved | mlln7442     | 13.1 RC2       | 2013-10-23 |  |
| 874 | create droplist                                      | openSUSE 13.1 Release | Closed   | coolo        | 13.1 RC2       | 2013-10-18 | Copied to #3448  |
| 873 | create repo-md, ARCHIVES.gz, ChangeLog, ls-lR.gz etc | openSUSE 13.1 Release | Closed   | coolo        | 13.1 RC2       | 2013-10-17 | Copied to #3450  |
| 872 | send announcement mail to factory and project        | openSUSE 13.1 Release | Resolved |              | 13.1 RC2       | 2013-10-31 |  |
| 871 | get quote for DVD manufacturing                      | openSUSE 13.1 Release | Resolved | cwh          | 13.1 RC2       | 2013-10-17 |  |
| 868 | make sure repo button is in obs                      | openSUSE 13.1 Release | Resolved | cwh          | 13.1 RC2       | 2013-10-15 |  |
| 863 | Bugzilla evaluation for Btrfs RC2                    | openSUSE 13.1 Release | Resolved | aplanas      | 13.1 RC2       | 2013-11-05 |  |

| #   | Subject   | Project               | Status   | Assignee     | Target version | Due date   | Related issues  |
|-----|---|-----------------------|----------|--------------|----------------|------------|---|
| 861 | Measure Factory users that used DVD medium to install           | openSUSE 13.1 Release | Resolved | aplanas      | 13.1 RC2       | 2013-11-05 | Copied from #787  |
| 859 | graph about # of BtrFS installations in RC1                     | openSUSE 13.1 Release | Closed   | aplanas      | 13.1 RC2       | 2013-11-05 | Copied from #789  |
| 850 | openqa: fix GNOME live tests                                    | openSUSE 13.1 Release | Closed   | m1in7442     | 13.1 RC2       | 2013-10-14 |   |
| 848 | openqa: debug gnome crash                                       | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-10 |   |
| 838 | openqa: implement before/after x11 differently                  | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-10 |   |
| 837 | openqa: gnome application tests                                 | openSUSE 13.1 Release | Resolved | m1in7442     | 13.1 RC2       | 2013-10-17 |   |
| 836 | openqa: fix amarok test   | openSUSE 13.1 Release | Resolved | m1in7442     | 13.1 RC2       | 2013-10-29 |   |
| 835 | openqa: fix kde+laptop test                                     | openSUSE 13.1 Release | Resolved | cwh          | 13.1 RC2       | 2013-10-24 |   |
| 832 | openqa: fix needles for uefi                                    | openSUSE 13.1 Release | Resolved | m1in7442     | 13.1 RC2       | 2013-10-16 |   |
| 804 | openqa: debug aplay fail  | openSUSE 13.1 Release | Resolved | _miska_      | 13.1 RC2       | 2013-10-14 |   |
| 790 | graph about # of BtrFS installations in rc1                     | openSUSE 13.1 Release | Resolved | aplanas      | 13.1 RC2       | 2013-11-05 |   |
| 753 | verify piwik works  | openSUSE 13.1 Release | Resolved | aplanas      | 13.1 RC2       | 2013-10-29 | Copied from #752, Copied to #754                                    |
| 743 | find a tool to convert mediawiki to pdf                         | openSUSE 13.1 Release | Closed   | alarrosa     | 13.1 RC2       | 2013-10-25 |   |
| 722 | update wiki   | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-18 | Blocked by #720, Blocks #721, Copied from #136, Copied to #4630     |
| 721 | update shop.opensuse.org  | openSUSE 13.1 Release | Closed   | lnussel      | 13.1 RC2       | 2013-10-18 | Blocked by #720, Blocked by #722, Copied from #132, Copied to #4628 |
| 719 | shop.opensuse.org   | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-18 | Copied from #130, Copied to #4624                                   |
| 646 | Create event pages on Facebook, Google+                         | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-25 | Related to #645, Copied to #4116                                    |
| 645 | Update release party wiki pages                                 | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-11-01 | Related to #646, Blocks #644, Copied to #4114                       |
| 644 | Write release party invitation article                          | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-11-11 | Blocked by #645, Copied to #4112                                    |
| 438 | Get developers to add their features to our features list       | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-28 | Blocks #439, Blocked by #739  |
| 417 | Send some info about RC 2 for the announcement to jos           | openSUSE 13.1 Release | Closed   | scarabeus_iv | 13.1 RC2       | 2013-10-29 |   |
| 416 | Write announcement of RC 2                                      | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-31 |   |
| 415 | Publish announcement of RC 2                                    | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-31 |   |
| 413 | Write an article about testing openSUSE 13.1 release candidates | openSUSE 13.1 Release | Closed   |              | 13.1 RC2       | 2013-10-15 |   |