

openSUSE 13.1 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
1258	talk to Alex to check facts about Azure	openSUSE 13.1 Release	Resolved		13.1 Post	2014-01-24	
1181	SUSECon / openSUSE Summit report	openSUSE 13.1 Release	Resolved	toscalix	13.1 Post	2013-12-18	
1108	Update screenshots in landing page	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied to #4094
1107	publish the final	openSUSE 13.1 Release	Closed	lnussel			
1080	Announce NUE release party	openSUSE 13.1 Release	Resolved	openSUSE-Team-at-SUSE			Related to #392, Blocks #705, Blocks #393, Blocks #704
1065	find promo DVD vendor in .cz	openSUSE 13.1 Release	Resolved	_miska_	13.1 Post	2013-11-20	
1064	translate release announcement	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-15	Blocked by #447, Copied to #4092
1051	sync changed in 13.1 back to factory	openSUSE 13.1 Release	Resolved	coolo		2013-12-06	
1045	Material for SUSCon / openSUSE SUMmit	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Related to #948, Related to #947, Related to #952
1042	Social media messages for SUSECon & openSUSE Summit	openSUSE 13.1 Release	Resolved	toscalix	13.1 GA	2013-11-11	Copied to #4124
1039	Social media messages for SUSECon	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-11	Related to #431
1038	tell maintenance&security about GM	openSUSE 13.1 Release	Closed	lnussel	13.1 GA	2013-11-19	Copied to #4194
1037	ask maintenance to remove the test updates	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-19	Copied to #4192
1035	Send Gold Master announcement for developer	openSUSE 13.1 Release	Resolved	coolo	13.1 GM	2013-11-08	Copied to #4088
999	Adapt http://mirrors.opensuse.org/ to list the 13.1 mirrors	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-19	Copied to #4128
953	check manual was generated for OSP	openSUSE 13.1 Release	Closed	lnussel	13.1 GM	2013-11-05	Copied to #4084
952	burn dvds	openSUSE 13.1 Release	Closed	cwh	13.1 GM	2013-11-08	Related to #893, Related to #1045
951	remove test updates from the patterns	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Copied to #4042
950	openqa: check which x11tests actually make sense on the live image	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-04	
949	review release notes	openSUSE 13.1 Release	Resolved	lnussel	13.1 GM	2013-11-07	
948	Press kit USB sticks	openSUSE 13.1 Release	Closed	toscalix	13.1 GM	2013-11-08	Related to #1045, Precedes #944
947	Reception of the DVDs at SUSECon	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-12	Related to #1045, Follows #893, Precedes #944
944	give press kit and promo dvds to Kevan Barney	openSUSE 13.1 Release	Closed	lnussel	13.1 GA	2013-11-26	Follows #947, Follows #948
942	openqa: add needles for kontakt	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-05	
941	enable repo-md in non-oss repo	openSUSE 13.1 Release	Resolved	coolo	13.1 RC2	2013-10-31	Blocks #716, Copied to #4040
939	make counter.o.o/link point to new portal	openSUSE 13.1 Release	Closed	lnussel	13.1 RC2	2013-10-30	Copied to #4038

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
938	openqa: add needles for libreoffice on promo	openSUSE 13.1 Release	Closed				
937	openqa: add bug fix for kde rendering error	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	
936	sign iso images	openSUSE 13.1 Release	Resolved	coolo	13.1 GM	2013-11-11	Copied from #897, Copied to #4090
935	sync the release to the mirrors	openSUSE 13.1 Release	Resolved	coolo	13.1 GA	2013-11-19	Blocks #933, Copied from #892, Copied to #4190
934	prepare software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Is duplicate of #710, Copied from #891
933	adjust knapsack for GM	openSUSE 13.1 Release	Resolved	aplanas	13.1 GA	2013-11-15	Blocked by #935, Copied from #930, Copied to #4188
930	adjust knapsack for RC2	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-30	Blocked by #892, Copied to #933
929	check knapsack is working for GM	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-12	Copied from #928, Copied to #4186
928	check knapsack is working	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-24	Copied to #929
927	tell Media Tech Plus about GM	openSUSE 13.1 Release	Closed	aplanas	13.1 GM	2013-11-08	
926	order dvds	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-28	
925	release day marketing work	openSUSE 13.1 Release	Closed	openSUSE-Team-at-SUSE	13.1 GA	2013-11-19	Related to #430, Blocked by #431, Copied to #4184
924	translate social media messages	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GA	2013-11-19	Related to #430, Blocked by #431, Copied to #4126
923	add backup for social media	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	
922	send press kit	openSUSE 13.1 Release	Resolved		13.1 GM	2013-11-13	Blocked by #457, Copied to #4082
921	openqa: use IO::Select	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-29	
920	openqa: fix gnucash test fail	openSUSE 13.1 Release	Resolved	m1in7442	13.1 RC2	2013-10-31	
917	openqa: add handles to adjust prio	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
916	openSUSE Summit 2013: 13.1 Release workshop	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-16	Related to #747, Has duplicate #913
915	deploy www.o.o	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Blocked by #427, Copied to #4138
914	translate snippet	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GA	2013-11-15	Blocked by #426, Copied to #4136
913	marketing working session on opensuse summit	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-13	Is duplicate of #916
910	openqa: reboot test fails	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-30	
908	openqa: fix zypper up	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-30	
907	get quotes for 50 blank DVD	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
906	openqa: fix stylesheet for smaller resolutions	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
905	openqa: fix live cd console fonts	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-29	
903	check status of openstack	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
902	check status of ARM	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
901	openqa: create testcase for glibc	openSUSE 13.1 Release	Resolved	_miska_	13.1 GM	2013-11-04	
899	change release-notes link	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	
898	create template for release notes index	openSUSE 13.1 Release	Closed	ancorgs	13.1 GM	2013-11-08	
897	sign iso images	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-30	Blocks #892, Blocks #891, Copied from #864, Copied to #936
895	get quotes	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-25	
894	get design for sleeve/dvd	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-29	
893	get DVDs for SUSEcon	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-11-08	Related to #952, Precedes #947
892	sync the release to the mirrors	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Blocked by #897, Blocks #930, Copied from #865, Copied to #935
891	prepare software.opensuse.org	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	Blocked by #897, Copied from #867, Copied to #934
890	merge back maintenance updates	openSUSE 13.1 Release	Resolved	scarabeus_iv	13.1 RC2	2013-10-30	Copied from #866
889	openqa: make is_authorized_rw() configurable	openSUSE 13.1 Release	Resolved	m1in7442	13.1 RC2	2013-10-23	
884	Update the rsync modules to include 13.1 ISO and repo	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-18	Copied from #137, Copied to #4182
878	find external BT seeders	openSUSE 13.1 Release	Resolved		13.1 GA	2013-11-19	Copied to #4170
874	create droplist	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-18	Copied to #3448
873	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-17	Copied to #3450
872	send announcement mail to factory and project	openSUSE 13.1 Release	Resolved		13.1 RC2	2013-10-31	
871	get quote for DVD manufacturing	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-17	
868	make sure repo button is in obs	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-15	
867	prepare software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-11	Copied to #891, Copied to #4036
866	merge back maintenance updates	openSUSE 13.1 Release	Resolved	scarabeus_iv	13.1 RC1	2013-10-09	Copied to #890, Copied to #4034
865	sync the release to the mirrors	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Blocked by #864, Copied to #892
864	sign iso images	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC1	2013-10-10	Blocks #865, Copied to #897

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
863	Bugzilla evaluation for BtrFS RC2	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
862	Beta 1 installations	openSUSE 13.1 Release	Closed	aplanas	13.1 GM	2013-11-13	
861	Measure Factory users that used DVD medium to install	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	Copied from #787
860	Create in RC2 a graph about # of BtrFS installations	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-31	Copied from #788
859	graph about # of BtrFS installations in RC1	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-11-05	Copied from #789
858	check all wiki pages on release day	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #184, Copied to #4148
857	install 13.1 wik pages as default	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #163, Copied to #4146
856	update wiki pages	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-14	Copied from #160, Copied to #4144
855	move 12.3 to archive	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-14	Copied from #159, Copied to #4142
854	update opensuse wiki	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #158, Copied to #4140
853	openqa: rsync factory-snapshot too	openSUSE 13.1 Release	Closed	lnussel	13.1 RC1	2013-10-10	
852	Analysis btrfs in Beta 1: bugzilla	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-10	Related to #411
851	openqa: needle editor crash	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-10	
850	openqa: fix GNOME live tests	openSUSE 13.1 Release	Closed	mclin7442	13.1 RC2	2013-10-14	
848	openqa: debug gnome crash	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
847	update freecode entry	openSUSE 13.1 Release	Resolved	_miska_	13.1 GA	2013-11-19	Copied from #174, Copied to #4168
840	update slide show	openSUSE 13.1 Release	Closed	mclin7442	13.1 RC1	2013-10-08	Copied to #4032
838	openqa: implement before/after x11 differently	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
837	openqa: gnome application tests	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-17	
836	openqa: fix amarok test	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-29	
835	openqa: fix kde+laptop test	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-24	
832	openqa: fix needles for uefi	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-16	
830	Add openSUSE 13.1 to bugzilla	openSUSE 13.1 Release	Closed	lnussel	13.1 RC1	2013-10-08	
829	openqa: fix reboot test	openSUSE 13.1 Release	Resolved	cwh	13.1 RC1	2013-10-09	
828	openqa: add workaround for bug 834165	openSUSE 13.1 Release	Closed	lnussel	13.1 RC1	2013-09-24	
821	Define specific actions related with btrfs for RC1	openSUSE 13.1 Release	Closed	lnussel	13.1 RC1	2013-10-04	
816	adjust software.o.o for B1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-19	
815	notify greek translation team that they need to go to 100%	openSUSE 13.1 Release	Closed	lnussel	13.1 RC1	2013-09-20	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
814	sneak peek nr unknown: btrfs on openSUSE 13.1	openSUSE 13.1 Release	Rejected		13.1 Post	2013-11-29	Related to #784
813	Announce internally at SUSE the Beta Release and btrf	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	
812	add beta1 in bugzilla	openSUSE 13.1 Release	Resolved	coolo	13.1 Beta 1	2013-09-18	
811	openqa: adjust for btrfs popup	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-16	
810	Include the pop-up for testing btrfs in Beta announcement	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-10-04	Related to #809, Related to #791, Related to #789
809	Announce the pop-up in factory mailing list	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-04	Related to #810
808	Announce the pop-up in Beta for testing btrfs	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-04	Precedes #407, Precedes #730
807	openqa: debug gnome blue screen	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	
805	openqa: debug plymouth fail	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-07	
804	openqa: debug aplay fail	openSUSE 13.1 Release	Resolved	_miska_	13.1 RC2	2013-10-14	
803	openqa: debug usbinst fail	openSUSE 13.1 Release	Closed	cwh	13.1 Beta 1	2013-09-16	
802	openqa: port to JSON-RPC 1.0	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
800	include greek on the dvd	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-17	
799	article about activedoc	openSUSE 13.1 Release	Rejected		13.1 Post	2014-01-30	
798	tell open source press the plan about active doc	openSUSE 13.1 Release	Closed		13.1 RC1	2013-09-20	
797	remove manuals from dvds	openSUSE 13.1 Release	Resolved	coolo	13.1 Beta 1	2013-09-17	
793	openqa: debug gnome crash	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-17	
792	openqa: debug kde segfault	openSUSE 13.1 Release	Closed	alarrosa	13.1 Beta 1	2013-09-17	
791	release btrfsprogs update	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	Related to #810
790	graph about # of BtrFS installations in rc1	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
789	graph about # of BtrFS installations in beta1	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-10	Related to #810, Copied to #859
788	Create in Beta 1 a graph about # of BtrFS installations 11.X and 12.X (2011 - 2013)	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-04	Copied to #860
787	Measure Factory users that used DVD medium to install	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-09-27	Copied to #861
786	Measure BtrFS in Factory for the last 6 month	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-13	
785	remove btrfs diaog	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-02	
784	come up with btrfs story for beta1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	Related to #814
783	promote beta medium internally	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
761	Get social media videos of openSUSE 13.1 created	openSUSE 13.1 Release	Rejected		13.1 GM	2013-11-08	Related to #429
757	translators meeting	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-08	
756	ping translators	openSUSE 13.1 Release	Closed	m1in7442	13.1 RC1	2013-10-09	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
755	talk to SLE QA about Factory	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-19	
754	verify piwik works	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-18	Copied from #753
753	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	Copied from #752, Copied to #754
752	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC1	2013-10-08	Copied from #751, Copied to #753
751	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-17	Copied to #752, Copied to #4020
750	communicate OBS freeze times to OBS team	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-16	
749	remind opensuse.org admins of release	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-18	Copied to #4166
748	try deployment of www.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-18	
747	marketing brainstorm session	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Related to #916, Copied to #4164
746	communicate GM issues to marketing	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-17	Copied to #4162
745	debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping	openSUSE 13.1 Release	Closed	_miska_	13.1 Beta 1	2013-09-05	
744	update https://en.opensuse.org/openSUSE:Release_process	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-03	
743	find a tool to convert mediawiki to pdf	openSUSE 13.1 Release	Closed	alarrosa	13.1 RC2	2013-10-25	
742	need a osc plugin to sync openSUSE:Factory and openSUSE:Factory:Rebuild	openSUSE 13.1 Release	Closed			2013-10-16	
740	close old Factory bugs	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-09-19	
739	develop script to ask packagers about features	openSUSE 13.1 Release	Closed	_miska_	13.1 RC1	2013-10-09	Blocks #438
730	Call for testing - BetaPizza Parties article	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-11	Precedes #407, Follows #808
728	Publish an article asking people to help promote the upcoming release.	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-02	Blocked by #476, Blocked by #477, Copied to #4102
727	final article: release almost there!	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-18	
726	Third Sneak Peek: handling software on openSUSE	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-28	
725	Sneak preview four: Desktops	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-04	
724	Sneak Peek Five: advanced openSUSE tips	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-13	
723	create is_maintained data	openSUSE 13.1 Release	Resolved	coolo	13.1 GA	2013-11-19	Copied from #171
722	update wiki	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Blocked by #720, Blocks #721, Copied from #136, Copied to #4630
721	update shop.opensuse.org	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-18	Blocked by #720, Blocked by #722, Copied from #132, Copied to #4628

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
720	request new box image and link	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-09	Blocks #721, Blocks #722, Copied from #131, Copied to #4626
719	shop.opensuse.org	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Copied from #130, Copied to #4624
718	EULA review/update	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Copied from #103, Copied to #4030
717	fix upgrade instructions in wiki	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-10	Copied from #80, Copied to #4028
716	IPRQ	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-11-08	Blocked by #941, Copied from #33, Copied to #4086
715	install counter	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Blocked by #476, Blocked by #662
713	deploy software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #155, Copied to #4158
712	test the changes	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #154, Copied to #4156
711	adjust to 13.1	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-15	Copied from #153, Copied to #4154
710	software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Has duplicate #934, Copied from #152, Copied to #4152
709	update git	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-14	Copied from #146, Copied to #4026
708	ask community to add repo xml	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-14	Copied from #145, Copied to #4024
707	community repos	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-14	Copied from #144
706	publish docu	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #143, Copied to #4160
705	NUE: Create a Google+ Event Page	openSUSE 13.1 Release	Resolved	openSUSE-Team-at-SUSE	13.1 GM	2013-11-11	Related to #704, Blocked by #392, Blocked by #1080, Blocked by #393
704	Promote parties on Facebook	openSUSE 13.1 Release	Resolved	_miska_	13.1 GM	2013-11-11	Related to #705, Blocked by #392, Blocked by #1080, Blocked by #393
689	Current documentation analisys	openSUSE 13.1 Release	Closed	aplanas	13.1 Milestone 4	2013-07-26	Copied from #595
685	Meeting with SUSE Teams involved in this release	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-06-25	Copied from #556
662	Refactor the counter script	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-19	Blocks #715
654	send shim to signing	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
653	request new 2048 bit key for shim	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-08-27	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
647	announce beta1 deadline internally	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-09	
646	Create event pages on Facebook, Google+	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-25	Related to #645, Copied to #4116
645	Update release party wiki pages	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-01	Related to #646, Blocks #644, Copied to #4114
644	Write release party invitation article	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-11	Blocked by #645, Copied to #4112
631	YaST Sneak Peak	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-15	
630	Move repos from gitorius to github	openSUSE 13.1 Release	Closed	_miska_		2014-07-01	
628	fix NET iso in openQA	openSUSE 13.1 Release	Closed		13.1 Beta 1		
627	debug and fix uefi test case failures in openQA	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
600	move release notes to www.o.o	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Copied to #4022
597	Polishing and publishing the document	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-06	
596	Documentation sprint	openSUSE 13.1 Release	Closed	aplanas	13.1 Milestone 4	2013-07-31	
594	Factory development process documentation	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-06	
579	Get info from Cloud article into Feature Guide	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-15	Related to #437
578	Take draft to news.o.o and ready for publishing	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-21	
577	Coordinate with SUSE Marketing about Cloud Sneak Peek	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-04	
576	Get draft of Cloud article to oS team marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-11	
575	Cloud Sneak Peek	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-21	
571	make sure all opensuse bug reports are public	openSUSE 13.1 Release	Closed	scarabeus_iv			
570	run openqa on important packages in staging projects	openSUSE 13.1 Release	Closed	Inussel			
560	consolidate upcoming features page	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-07-04	
551	openSUSE Hackathons	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-08-29	
512	openSUSE 13.1 Release Process: Lunch and Learn session	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-06-27	
477	Create social media backgrounds and badges	openSUSE 13.1 Release	Closed		13.1 GA	2013-09-18	Blocks #728, Copied to #4100
476	Create release counter for oS 13.1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-09-18	Blocks #715, Blocks #728, Copied to #4098
475	Promotional artwork	openSUSE 13.1 Release	Closed		13.1 GA	2013-09-18	Related to #421, Copied to #4096
468	communicate M1 and schedule internally	openSUSE 13.1 Release	Closed		13.1 Milestone 1	2013-05-17	
462	get Microsoft Azure account	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-24	
461	Amazon EC2	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-05	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
460	For each cloud, describe how to get an account on there	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-05	Blocks #458
459	Find out what clouds we are active on	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Blocks #458
458	get openSUSE in the Cloud	openSUSE 13.1 Release	Closed		13.1 Post	2014-01-24	Blocked by #459, Blocked by #460, Copied to #4198
457	Assemble press kit.	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Blocked by #452, Blocks #922, Blocked by #436, Blocked by #447, Copied to #4080
456	Write 'reviewers guide', the mail for the press	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4078
455	Create list of people who can be interviewed	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4076
453	Create a Press Kit and send it to the press	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-13	Blocked by #420, Copied to #4074
452	Get screenshots taken	openSUSE 13.1 Release	Closed	cwh	13.1 GM	2013-11-06	Blocks #457, Copied to #4062
451	Get quotes from important people	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4072
450	Assemble the Product highlights	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-29	Blocks #434, Blocked by #444, Copied to #4060
449	Write the community announcement mail	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Blocked by #447
447	Write community announcement for news.o.o	openSUSE 13.1 Release	Closed		13.1 GM		Blocked by #434, Blocks #449, Blocks #1064, Blocks #457, Copied to #4056
444	Add features from distrowatch	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-20	Blocks #434, Blocks #442, Blocks #450, Copied to #4052
442	Get technical review	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-31	Blocked by #444, Copied to #4050
441	Get features page finished	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Copied to #4048
440	Gather info from major pieces of our release onto Major_features page	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-30	Blocks #439, Copied to #4054
439	Move Major Features to feature guide page	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-27	Blocked by #438, Blocked by #440, Copied to #4046
438	Get developers to add their features to our features list	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-28	Blocks #439, Blocked by #739
437	Write the Feature Guide	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Related to #579, Copied to #4044
436	Let our PR Agencies have one last look at the announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Blocks #457, Copied to #4070
435	Get feedback on the draft press announce	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Copied to #4068
434	Create a draft press announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-03	Blocked by #444, Blocked by #450, Blocks #447, Copied to #4066
433	Write Press Announcement for openSUSE 13.1	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Copied to #4064

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
432	Make sure we have the right people prepared to send out the social media messages	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-14	Precedes #431, Copied to #4122
431	Create social media messages	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #1039, Blocks #924, Blocks #925, Follows #432, Copied to #4120
430	Social media marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #925, Related to #924, Copied to #4118
429	Sneek Peaks	openSUSE 13.1 Release	Closed		13.1 Post	2013-11-29	Related to #761, Related to #421, Copied to #4104
428	Release Parties	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-11	Related to #393, Related to #392, Copied to #4110
427	commit text to www.o.o	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-18	Blocks #915, Copied to #4134
426	Write snippet for www.o.o	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-11	Blocks #914, Copied to #4132
425	Update openSUSE websites	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-19	Copied to #4130
421	Release Marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #475, Related to #420, Related to #429, Copied to #4108
420	Release Announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Related to #421, Blocks #453, Copied to #4058
417	Send some info about RC 2 for the announcement to jos	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-29	
416	Write announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
415	Publish announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
414	Write an article about adding the last packages and updates in time for openSUSE 13.1 Beta 1	openSUSE 13.1 Release	Resolved		13.1 Beta 1	2013-09-05	
413	Write an article about testing openSUSE 13.1 release candidates	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-15	
412	Send some info about RC 1 for the announcement to jos	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC1	2013-10-09	
411	Write announcement of RC 1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Related to #852
410	Publish announcement of RC 1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
409	Send some info about Beta 1 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-15	Blocks #408
408	Write announcement of Beta 1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-18	Blocked by #409
407	Publish announcement of Beta 1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-10-18	Follows #730, Follows #808
406	Send some info about milestone 4 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 4	2013-08-07	
405	Write announcement of Milestone 4	openSUSE 13.1 Release	Closed	anditosan	13.1 Milestone 4	2013-08-08	
404	Publish announcement of Milestone 4	openSUSE 13.1 Release	Closed		13.1 Milestone 4	2013-08-08	
403	Write announcement of Milestone 3	openSUSE 13.1 Release	Closed		13.1 Milestone 3	2013-07-11	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
402	Send some info about milestone 3 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 3	2013-07-10	
401	Publish announcement of Milestone 3	openSUSE 13.1 Release	Closed		13.1 Milestone 3	2013-07-11	
400	Write announcement of Milestone 2	openSUSE 13.1 Release	Closed		13.1 Milestone 2	2013-06-13	
399	Send some info about milestone 2 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 2		
398	Publish announcement of Milestone 2	openSUSE 13.1 Release	Closed		13.1 Milestone 2	2013-06-13	
397	Write announcement of Milestone 1	openSUSE 13.1 Release	Closed		13.1 Milestone 1		Blocked by #395
395	Send some info about milestone 1 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 1		Blocks #397
394	Publish announcement of Milestone 1	openSUSE 13.1 Release	Closed		13.1 Milestone 1	2013-05-17	
393	Add release party to the list of parties	openSUSE 13.1 Release	Resolved		13.1 GM	2013-11-11	Related to #428, Blocked by #392, Blocks #705, Blocked by #1080, Blocks #704
392	NUE: Release party organization	openSUSE 13.1 Release	Resolved	cwh	13.1 GM	2013-11-19	Related to #428, Related to #1080, Blocks #393, Blocks #704, Blocks #705
358	Redesign download.opensuse.org	openSUSE 13.1 Release	Closed	lnussel	13.1 GA	2013-09-19	
357	Release notes during installation	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-19	
343	redesign download page	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
290	review manuals: administration, security, kvm	openSUSE 13.1 Release	Closed			2013-05-03	
289	review manuals: startup guide, desktops, libreoffice	openSUSE 13.1 Release	Closed			2013-05-03	
288	review manuals	openSUSE 13.1 Release	Closed			2013-05-03	
270	revamp https://en.opensuse.org/Live_USB_stick	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-15	
269	update software.opensuse.org with USB stick instructions	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-09-30	
267	create 13.1 release schedule	openSUSE 13.1 Release	Closed	coolo		2013-04-12	
178	allocate docu ressources for 13.1	openSUSE 13.1 Release	Closed				
177	evaluate Factory development process	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-08-30	
175	deployment push access to www.opensuse.org	openSUSE 13.1 Release	Closed	lnussel		2013-05-29	