

openSUSE 13.1 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
1258	talk to Alex to check facts about Azure	openSUSE 13.1 Release	Resolved		13.1 Post	2014-01-24	
1181	SUSECon / openSUSE Summit report	openSUSE 13.1 Release	Resolved	toscalix	13.1 Post	2013-12-18	
1080	Announce NUE release party	openSUSE 13.1 Release	Resolved	openSUSE-Team-at-SUSE			Related to #392, Blocks #705, Blocks #393, Blocks #704
1065	find promo DVD vendor in .cz	openSUSE 13.1 Release	Resolved	_miska_	13.1 Post	2013-11-20	
1064	translate release announcement	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-15	Blocked by #447, Copied to #4092
1051	sync changed in 13.1 back to factory	openSUSE 13.1 Release	Resolved	coolo		2013-12-06	
1042	Social media messages for SUSECon & openSUSE Summit	openSUSE 13.1 Release	Resolved	toscalix	13.1 GA	2013-11-11	Copied to #4124
1035	Send Gold Master announcement for developer	openSUSE 13.1 Release	Resolved	coolo	13.1 GM	2013-11-08	Copied to #4088
950	openqa: check which x11tests actually make sense on the live image	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-04	
949	review release notes	openSUSE 13.1 Release	Resolved	lnussel	13.1 GM	2013-11-07	
942	openqa: add needles for kontakt	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GM	2013-11-05	
941	enable repo-md in non-oss repo	openSUSE 13.1 Release	Resolved	coolo	13.1 RC2	2013-10-31	Blocks #716, Copied to #4040
937	openqa: add bug fix for kde rendering error	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	
936	sign iso images	openSUSE 13.1 Release	Resolved	coolo	13.1 GM	2013-11-11	Copied from #897, Copied to #4090
935	sync the release to the mirrors	openSUSE 13.1 Release	Resolved	coolo	13.1 GA	2013-11-19	Blocks #933, Copied from #892, Copied to #4190
933	adjust knapsack for GM	openSUSE 13.1 Release	Resolved	aplanas	13.1 GA	2013-11-15	Blocked by #935, Copied from #930, Copied to #4188
924	translate social media messages	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GA	2013-11-19	Related to #430, Blocked by #431, Copied to #4126
922	send press kit	openSUSE 13.1 Release	Resolved		13.1 GM	2013-11-13	Blocked by #457, Copied to #4082
920	openqa: fix gnucash test fail	openSUSE 13.1 Release	Resolved	m1in7442	13.1 RC2	2013-10-31	
917	openqa: add handles to adjust prio	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
914	translate snippet	openSUSE 13.1 Release	Resolved	m1in7442	13.1 GA	2013-11-15	Blocked by #426, Copied to #4136
906	openqa: fix stylesheet for smaller resolutions	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-30	
901	openqa: create testcase for glibc	openSUSE 13.1 Release	Resolved	_miska_	13.1 GM	2013-11-04	
899	change release-notes link	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
891	prepare software.opensuse.org	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC2	2013-10-31	Blocked by #897, Copied from #867, Copied to #934
890	merge back maintenance updates	openSUSE 13.1 Release	Resolved	scarabeus_iv	13.1 RC2	2013-10-30	Copied from #866
889	openqa: make is_authorized_rw() configurable	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-23	
878	find external BT seeders	openSUSE 13.1 Release	Resolved		13.1 GA	2013-11-19	Copied to #4170
872	send announcement mail to factory and project	openSUSE 13.1 Release	Resolved		13.1 RC2	2013-10-31	
871	get quote for DVD manufacturing	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-17	
868	make sure repo button is in obs	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-15	
866	merge back maintenance updates	openSUSE 13.1 Release	Resolved	scarabeus_iv	13.1 RC1	2013-10-09	Copied to #890, Copied to #4034
863	Bugzilla evaluation for BtrFS RC2	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
861	Measure Factory users that used DVD medium to install	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	Copied from #787
858	check all wiki pages on release day	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #184, Copied to #4148
857	install 13.1 wik pages as default	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #163, Copied to #4146
856	update wiki pages	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-14	Copied from #160, Copied to #4144
855	move 12.3 to archive	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-14	Copied from #159, Copied to #4142
854	update opensuse wiki	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-19	Copied from #158, Copied to #4140
847	update freecode entry	openSUSE 13.1 Release	Resolved	_miska_	13.1 GA	2013-11-19	Copied from #174, Copied to #4168
837	openqa: gnome application tests	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-17	
836	openqa: fix amarok test	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-29	
835	openqa: fix kde+laptop test	openSUSE 13.1 Release	Resolved	cwh	13.1 RC2	2013-10-24	
832	openqa: fix needles for uefi	openSUSE 13.1 Release	Resolved	mclin7442	13.1 RC2	2013-10-16	
829	openqa: fix reboot test	openSUSE 13.1 Release	Resolved	cwh	13.1 RC1	2013-10-09	
812	add beta1 in bugzilla	openSUSE 13.1 Release	Resolved	coolo	13.1 Beta 1	2013-09-18	
804	openqa: debug aplay fail	openSUSE 13.1 Release	Resolved	_miska_	13.1 RC2	2013-10-14	
797	remove manuals from dvds	openSUSE 13.1 Release	Resolved	coolo	13.1 Beta 1	2013-09-17	
790	graph about # of BtrFS installations in rc1	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-11-05	
755	talk to SLE QA about Factory	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-19	
753	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC2	2013-10-29	Copied from #752, Copied to #754

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
752	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 RC1	2013-10-08	Copied from #751, Copied to #753
751	verify piwik works	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-17	Copied to #752, Copied to #4020
723	create is_maintained data	openSUSE 13.1 Release	Resolved	coolo	13.1 GA	2013-11-19	Copied from #171
717	fix upgrade instructions in wiki	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-10	Copied from #80, Copied to #4028
709	update git	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-14	Copied from #146, Copied to #4026
708	ask community to add repo xml	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-10-14	Copied from #145, Copied to #4024
705	NUE: Create a Google+ Event Page	openSUSE 13.1 Release	Resolved	openSUSE-Team-at-SUSE	13.1 GM	2013-11-11	Related to #704, Blocked by #392, Blocked by #1080, Blocked by #393
704	Promote parties on Facebook	openSUSE 13.1 Release	Resolved	_miska_	13.1 GM	2013-11-11	Related to #705, Blocked by #392, Blocked by #1080, Blocked by #393
594	Factory development process documentation	openSUSE 13.1 Release	Resolved	aplanas	13.1 Beta 1	2013-09-06	
414	Write an article about adding the last packages and updates in time for openSUSE 13.1 Beta 1	openSUSE 13.1 Release	Resolved		13.1 Beta 1	2013-09-05	
393	Add release party to the list of parties	openSUSE 13.1 Release	Resolved		13.1 GM	2013-11-11	Related to #428, Blocked by #392, Blocks #705, Blocked by #1080, Blocks #704
392	NUE: Release party organization	openSUSE 13.1 Release	Resolved	cwh	13.1 GM	2013-11-19	Related to #428, Related to #1080, Blocks #393, Blocks #704, Blocks #705
270	revamp https://en.opensuse.org/Live_USB_stick	openSUSE 13.1 Release	Resolved	cwh	13.1 GA	2013-11-15	
269	update software.opensuse.org with USB stick instructions	openSUSE 13.1 Release	Resolved	ancorgs	13.1 RC1	2013-09-30	
1108	Update screenshots in landing page	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied to #4094
1107	publish the final	openSUSE 13.1 Release	Closed	Inussel			
1045	Material for SUSCon / openSUSE SUMmit	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Related to #948, Related to #947, Related to #952
1039	Social media messages for SUSECon	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-11	Related to #431
1038	tell maintenance&security about GM	openSUSE 13.1 Release	Closed	Inussel	13.1 GA	2013-11-19	Copied to #4194
1037	ask maintenance to remove the test updates	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-19	Copied to #4192
999	Adapt http://mirrors.opensuse.org/ to list the 13.1 mirrors	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-19	Copied to #4128
953	check manual was generated for OSP	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-11-05	Copied to #4084

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
952	burn dvds	openSUSE 13.1 Release	Closed	cwh	13.1 GM	2013-11-08	Related to #893, Related to #1045
951	remove test updates from the patterns	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Copied to #4042
948	Press kit USB sticks	openSUSE 13.1 Release	Closed	toscalix	13.1 GM	2013-11-08	Related to #1045, Precedes #944
947	Reception of the DVDs at SUSECon	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-12	Related to #1045, Follows #893, Precedes #944
944	give press kit and promo dvds to Kevan Barney	openSUSE 13.1 Release	Closed	Inussel	13.1 GA	2013-11-26	Follows #947, Follows #948
939	make counter.o.o/link point to new portal	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-30	Copied to #4038
938	openqa: add needles for libreoffice on promo	openSUSE 13.1 Release	Closed				
934	prepare software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Is duplicate of #710, Copied from #891
930	adjust knapsack for RC2	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-30	Blocked by #892, Copied to #933
929	check knapsack is working for GM	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-12	Copied from #928, Copied to #4186
928	check knapsack is working	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-10-24	Copied to #929
927	tell Media Tech Plus about GM	openSUSE 13.1 Release	Closed	aplanas	13.1 GM	2013-11-08	
926	order dvds	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-28	
925	release day marketing work	openSUSE 13.1 Release	Closed	openSUSE-Team-at-SUSE	13.1 GA	2013-11-19	Related to #430, Blocked by #431, Copied to #4184
923	add backup for social media	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	
921	openqa: use IO::Select	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-29	
916	openSUSE Summit 2013: 13.1 Release workshop	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-16	Related to #747, Has duplicate #913
915	deploy www.o.o	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Blocked by #427, Copied to #4138
913	marketing working session on opensuse summit	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-13	Is duplicate of #916
910	openqa: reboot test fails	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-30	
908	openqa: fix zypper up	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-30	
907	get quotes for 50 blank DVD	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
905	openqa: fix live cd console fonts	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-29	
903	check status of openstack	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
902	check status of ARM	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-24	
898	create template for release notes index	openSUSE 13.1 Release	Closed	ancorgs	13.1 GM	2013-11-08	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
897	sign iso images	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-30	Blocks #892, Blocks #891, Copied from #864, Copied to #936
895	get quotes	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-25	
894	get design for sleeve/dvd	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-10-29	
893	get DVDs for SUSEcon	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-11-08	Related to #952, Precedes #947
892	sync the release to the mirrors	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-31	Blocked by #897, Blocks #930, Copied from #865, Copied to #935
884	Update the rsync modules to include 13.1 ISO and repo	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-18	Copied from #137, Copied to #4182
874	create droplist	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-18	Copied to #3448
873	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.1 Release	Closed	coolo	13.1 RC2	2013-10-17	Copied to #3450
867	prepare software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-11	Copied to #891, Copied to #4036
865	sync the release to the mirrors	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Blocked by #864, Copied to #892
864	sign iso images	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC1	2013-10-10	Blocks #865, Copied to #897
862	Beta 1 installations	openSUSE 13.1 Release	Closed	aplanas	13.1 GM	2013-11-13	
860	Create in RC2 a graph about # of Btrfs installations	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-31	Copied from #788
859	graph about # of Btrfs installations in RC1	openSUSE 13.1 Release	Closed	aplanas	13.1 RC2	2013-11-05	Copied from #789
853	openqa: rsync factory-snapshot too	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	
852	Analysis btrfs in Beta 1: bugzilla	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-10	Related to #411
851	openqa: needle editor crash	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-10	
850	openqa: fix GNOME live tests	openSUSE 13.1 Release	Closed	m1in7442	13.1 RC2	2013-10-14	
848	openqa: debug gnome crash	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
840	update slide show	openSUSE 13.1 Release	Closed	m1in7442	13.1 RC1	2013-10-08	Copied to #4032
838	openqa: implement before/after x11 differently	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-10	
830	Add openSUSE 13.1 to bugzilla	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-08	
828	openqa: add workaround for bug 834165	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-09-24	
821	Define specific actions related with btrfs for RC1	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-04	
816	adjust software.o.o for B1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-19	
815	notify greek translation team that they need to go to 100%	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-09-20	
813	Announce internally at SUSE the Beta Release and btrf	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
811	openqa: adjust for btrfs popup	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-16	
810	Include the pop-up for testing btrfs in Beta announcement	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-10-04	Related to #809, Related to #791, Related to #789
809	Announce the pop-up in factory mailing list	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-04	Related to #810
808	Announce the pop-up in Beta for testing btrfs	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-04	Precedes #407, Precedes #730
807	openqa: debug gnome blue screen	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	
805	openqa: debug plymouth fail	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-07	
803	openqa: debug usbinst fail	openSUSE 13.1 Release	Closed	cwh	13.1 Beta 1	2013-09-16	
802	openqa: port to JSON-RPC 1.0	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
800	include greek on the dvd	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-17	
798	tell open source press the plan about active doc	openSUSE 13.1 Release	Closed		13.1 RC1	2013-09-20	
793	openqa: debug gnome crash	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-17	
792	openqa: debug kde segfault	openSUSE 13.1 Release	Closed	alarrosa	13.1 Beta 1	2013-09-17	
791	release btrfsprogs update	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	Related to #810
789	graph about # of BtrFS installations in beta1	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-10	Related to #810, Copied to #859
788	Create in Beta 1 a graph about # of BtrFS installations 11.X and 12.X (2011 - 2013)	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-10-04	Copied to #860
787	Measure Factory users that used DVD medium to install	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-09-27	Copied to #861
786	Measure BtrFS in Factory for the last 6 month	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-13	
785	remove btrfs diaog	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-02	
784	come up with btrfs story for beta1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	Related to #814
783	promote beta medium internally	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
757	translators meeting	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-08	
756	ping translators	openSUSE 13.1 Release	Closed	m1in7442	13.1 RC1	2013-10-09	
754	verify piwik works	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-18	Copied from #753
750	communicate OBS freeze times to OBS team	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-16	
749	remind opensuse.org admins of release	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-18	Copied to #4166
748	try deployment of www.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-18	
747	marketing brainstorm session	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Related to #916, Copied to #4164
746	communicate GM issues to marketing	openSUSE 13.1 Release	Closed	aplanas	13.1 GA	2013-11-17	Copied to #4162
745	debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping	openSUSE 13.1 Release	Closed	_miska_	13.1 Beta 1	2013-09-05	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
744	update https://en.opensuse.org/openSUSE:Release_process	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-03	
743	find a tool to convert mediawiki to pdf	openSUSE 13.1 Release	Closed	alarrosa	13.1 RC2	2013-10-25	
742	need a osc plugin to sync openSUSE:Factory and openSUSE:Factory:Rebuild	openSUSE 13.1 Release	Closed			2013-10-16	
740	close old Factory bugs	openSUSE 13.1 Release	Closed	aplanas	13.1 RC1	2013-09-19	
739	develop script to ask packagers about features	openSUSE 13.1 Release	Closed	_miska_	13.1 RC1	2013-10-09	Blocks #438
730	Call for testing - BetaPizza Parties article	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-11	Precedes #407, Follows #808
728	Publish an article asking people to help promote the upcoming release.	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-02	Blocked by #476, Blocked by #477, Copied to #4102
727	final article: release almost there!	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-18	
726	Third Sneak Peek: handling software on openSUSE	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-28	
725	Sneak preview four: Desktops	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-04	
724	Sneak Peek Five: advanced openSUSE tips	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-13	
722	update wiki	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Blocked by #720, Blocks #721, Copied from #136, Copied to #4630
721	update shop.opensuse.org	openSUSE 13.1 Release	Closed	Inussel	13.1 RC2	2013-10-18	Blocked by #720, Blocked by #722, Copied from #132, Copied to #4628
720	request new box image and link	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-09	Blocks #721, Blocks #722, Copied from #131, Copied to #4626
719	shop.opensuse.org	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-18	Copied from #130, Copied to #4624
718	EULA review/update	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Copied from #103, Copied to #4030
716	IPRQ	openSUSE 13.1 Release	Closed	Inussel	13.1 GM	2013-11-08	Blocked by #941, Copied from #33, Copied to #4086
715	install counter	openSUSE 13.1 Release	Closed	Inussel	13.1 RC1	2013-10-10	Blocked by #476, Blocked by #662
713	deploy software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #155, Copied to #4158
712	test the changes	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #154, Copied to #4156
711	adjust to 13.1	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-15	Copied from #153, Copied to #4154
710	software.opensuse.org	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Has duplicate #934, Copied from #152, Copied to #4152

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
707	community repos	openSUSE 13.1 Release	Closed	ancorgs	13.1 RC1	2013-10-14	Copied from #144
706	publish docu	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-19	Copied from #143, Copied to #4160
689	Current documentation analisys	openSUSE 13.1 Release	Closed	aplanas	13.1 Milestone 4	2013-07-26	Copied from #595
685	Meeting with SUSE Teams involved in this release	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-06-25	Copied from #556
662	Refactor the counter script	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-19	Blocks #715
654	send shim to signing	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-13	
653	request new 2048 bit key for shim	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-08-27	
647	announce beta1 deadline internally	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-09	
646	Create event pages on Facebook, Google+	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-25	Related to #645, Copied to #4116
645	Update release party wiki pages	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-01	Related to #646, Blocks #644, Copied to #4114
644	Write release party invitation article	openSUSE 13.1 Release	Closed		13.1 RC2	2013-11-11	Blocked by #645, Copied to #4112
631	YaST Sneak Peak	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-15	
630	Move repos from gitorius to github	openSUSE 13.1 Release	Closed	_miska_		2014-07-01	
628	fix NET iso in openQA	openSUSE 13.1 Release	Closed		13.1 Beta 1		
627	debug and fix uefi test case failures in openQA	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
600	move release notes to www.o.o	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Copied to #4022
597	Polishing and publishing the document	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-06	
596	Documentation sprint	openSUSE 13.1 Release	Closed	aplanas	13.1 Milestone 4	2013-07-31	
579	Get info from Cloud article into Feature Guide	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-15	Related to #437
578	Take draft to news.o.o and ready for publishing	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-21	
577	Coordinate with SUSE Marketing about Cloud Sneak Peek	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-04	
576	Get draft of Cloud article to oS team marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-11	
575	Cloud Sneak Peek	openSUSE 13.1 Release	Closed		13.1 GA	2013-10-21	
571	make sure all opensuse bug reports are public	openSUSE 13.1 Release	Closed	scarabeus_iv			
570	run openqa on important packages in staging projects	openSUSE 13.1 Release	Closed	Inussel			
560	consolidate upcoming features page	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-07-04	
551	openSUSE Hackathons	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-08-29	
512	openSUSE 13.1 Release Process: Lunch and Learn session	openSUSE 13.1 Release	Closed	Inussel	13.1 Milestone 3	2013-06-27	
477	Create social media backgrounds and badges	openSUSE 13.1 Release	Closed		13.1 GA	2013-09-18	Blocks #728, Copied to #4100

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
476	Create release counter for oS 13.1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-09-18	Blocks #715, Blocks #728, Copied to #4098
475	Promotional artwork	openSUSE 13.1 Release	Closed		13.1 GA	2013-09-18	Related to #421, Copied to #4096
468	communicate M1 and schedule internally	openSUSE 13.1 Release	Closed		13.1 Milestone 1	2013-05-17	
462	get Microsoft Azure account	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-24	
461	Amazon EC2	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-05	
460	For each cloud, describe how to get an account on there	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-05	Blocks #458
459	Find out what clouds we are active on	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Blocks #458
458	get openSUSE in the Cloud	openSUSE 13.1 Release	Closed		13.1 Post	2014-01-24	Blocked by #459, Blocked by #460, Copied to #4198
457	Assemble press kit.	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Blocked by #452, Blocks #922, Blocked by #436, Blocked by #447, Copied to #4080
456	Write 'reviewers guide', the mail for the press	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4078
455	Create list of people who can be interviewed	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4076
453	Create a Press Kit and send it to the press	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-13	Blocked by #420, Copied to #4074
452	Get screenshots taken	openSUSE 13.1 Release	Closed	cwh	13.1 GM	2013-11-06	Blocks #457, Copied to #4062
451	Get quotes from important people	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-07	Copied to #4072
450	Assemble the Product highlights	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-29	Blocks #434, Blocked by #444, Copied to #4060
449	Write the community announcement mail	openSUSE 13.1 Release	Closed	toscalix	13.1 GA	2013-11-17	Blocked by #447
447	Write community announcement for news.o.o	openSUSE 13.1 Release	Closed		13.1 GM		Blocked by #434, Blocks #449, Blocks #1064, Blocks #457, Copied to #4056
444	Add features from distrowatch	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-20	Blocks #434, Blocks #442, Blocks #450, Copied to #4052
442	Get technical review	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-31	Blocked by #444, Copied to #4050
441	Get features page finished	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Copied to #4048
440	Gather info from major pieces of our release onto Major_features page	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-30	Blocks #439, Copied to #4054
439	Move Major Features to feature guide page	openSUSE 13.1 Release	Closed		13.1 GM	2013-10-27	Blocked by #438, Blocked by #440, Copied to #4046
438	Get developers to add their features to our features list	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-28	Blocks #439, Blocked by #739

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
437	Write the Feature Guide	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Related to #579, Copied to #4044
436	Let our PR Agencies have one last look at the announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Blocks #457, Copied to #4070
435	Get feedback on the draft press announce	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Copied to #4068
434	Create a draft press announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-03	Blocked by #444, Blocked by #450, Blocks #447, Copied to #4066
433	Write Press Announcement for openSUSE 13.1	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-08	Copied to #4064
432	Make sure we have the right people prepared to send out the social media messages	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-14	Precedes #431, Copied to #4122
431	Create social media messages	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #1039, Blocks #924, Blocks #925, Follows #432, Copied to #4120
430	Social media marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #925, Related to #924, Copied to #4118
429	Sneek Peaks	openSUSE 13.1 Release	Closed		13.1 Post	2013-11-29	Related to #761, Related to #421, Copied to #4104
428	Release Parties	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-11	Related to #393, Related to #392, Copied to #4110
427	commit text to www.o.o	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-18	Blocks #915, Copied to #4134
426	Write snippet for www.o.o	openSUSE 13.1 Release	Closed	ancorgs	13.1 GA	2013-11-11	Blocks #914, Copied to #4132
425	Update openSUSE websites	openSUSE 13.1 Release	Closed		13.1 GA	2013-11-19	Copied to #4130
421	Release Marketing	openSUSE 13.1 Release	Closed		13.1 GA	2013-12-03	Related to #475, Related to #420, Related to #429, Copied to #4108
420	Release Announcement	openSUSE 13.1 Release	Closed		13.1 GM	2013-11-06	Related to #421, Blocks #453, Copied to #4058
417	Send some info about RC 2 for the announcement to jos	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC2	2013-10-29	
416	Write announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
415	Publish announcement of RC 2	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-31	
413	Write an article about testing openSUSE 13.1 release candidates	openSUSE 13.1 Release	Closed		13.1 RC2	2013-10-15	
412	Send some info about RC 1 for the announcement to jos	openSUSE 13.1 Release	Closed	scarabeus_iv	13.1 RC1	2013-10-09	
411	Write announcement of RC 1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	Related to #852
410	Publish announcement of RC 1	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
409	Send some info about Beta 1 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-15	Blocks #408

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
408	Write announcement of Beta 1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-18	Blocked by #409
407	Publish announcement of Beta 1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-10-18	Follows #730, Follows #808
406	Send some info about milestone 4 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 4	2013-08-07	
405	Write announcement of Milestone 4	openSUSE 13.1 Release	Closed	anditosan	13.1 Milestone 4	2013-08-08	
404	Publish announcement of Milestone 4	openSUSE 13.1 Release	Closed		13.1 Milestone 4	2013-08-08	
403	Write announcement of Milestone 3	openSUSE 13.1 Release	Closed		13.1 Milestone 3	2013-07-11	
402	Send some info about milestone 3 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 3	2013-07-10	
401	Publish announcement of Milestone 3	openSUSE 13.1 Release	Closed		13.1 Milestone 3	2013-07-11	
400	Write announcement of Milestone 2	openSUSE 13.1 Release	Closed		13.1 Milestone 2	2013-06-13	
399	Send some info about milestone 2 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 2		
398	Publish announcement of Milestone 2	openSUSE 13.1 Release	Closed		13.1 Milestone 2	2013-06-13	
397	Write announcement of Milestone 1	openSUSE 13.1 Release	Closed		13.1 Milestone 1		Blocked by #395
395	Send some info about milestone 1 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Milestone 1		Blocks #397
394	Publish announcement of Milestone 1	openSUSE 13.1 Release	Closed		13.1 Milestone 1	2013-05-17	
358	Redesign download.opensuse.org	openSUSE 13.1 Release	Closed	Inussel	13.1 GA	2013-09-19	
357	Release notes during installation	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	
343	redesign download page	openSUSE 13.1 Release	Closed		13.1 RC1	2013-10-10	
290	review manuals: administration, security, kvm	openSUSE 13.1 Release	Closed			2013-05-03	
289	review manuals: startup guide, desktops, libreoffice	openSUSE 13.1 Release	Closed			2013-05-03	
288	review manuals	openSUSE 13.1 Release	Closed			2013-05-03	
267	create 13.1 release schedule	openSUSE 13.1 Release	Closed	coolo		2013-04-12	
178	allocate docu ressources for 13.1	openSUSE 13.1 Release	Closed				
177	evaluate Factory development process	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-08-30	
175	deployment push access to www.opensuse.org	openSUSE 13.1 Release	Closed	Inussel		2013-05-29	
814	sneak peek nr unknown: btrfs on openSUSE 13.1	openSUSE 13.1 Release	Rejected		13.1 Post	2013-11-29	Related to #784
799	article about activedoc	openSUSE 13.1 Release	Rejected		13.1 Post	2014-01-30	
761	Get social media videos of openSUSE 13.1 created	openSUSE 13.1 Release	Rejected		13.1 GM	2013-11-08	Related to #429