

openSUSE 13.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|------|---|-----------------------|----------|----------|----------------|------------|--|
| 4200 | create test plan for manual testing | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GM | 2014-10-15 | |
| 4188 | adjust knapsack for GM | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-10-30 | Copied from #933, Copied to #9152 |
| 4186 | check knapsack is working for GM | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-10-31 | Copied from #929, Copied to #9150 |
| 4182 | Update the rsync modules to include 13.2 ISO and repo | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-11-03 | Copied from #884, Copied to #9128 |
| 4162 | communicate GM issues to marketing | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-10-30 | Copied from #746, Copied to #8712 |
| 4046 | Move Major Features to feature guide page | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-10-17 | Copied from #439, Copied to #9100 |
| 4020 | verify piwik works | openSUSE 13.2 Release | Resolved | aplanas | 13.2 GA | 2014-11-04 | Copied from #751, Copied to #9144 |
| 3448 | create droplist | openSUSE 13.2 Release | Resolved | aplanas | 13.2 Beta 1 | 2014-10-20 | Has duplicate #3446, Copied from #874, Copied to #8990 |
| 3434 | verify piwik works | openSUSE 13.2 Release | Closed | aplanas | 13.2 RC 1 | | Copied to #8996 |
| 3078 | adapt check_command to the new dashboard route | openSUSE 13.2 Release | Closed | aplanas | | | Blocked by #3048 |
| 3044 | staging plugin: allow to work on 13.2 | openSUSE 13.2 Release | Resolved | aplanas | | | |