

## openSUSE 13.2 Release - Issues

| #    | Subject   | Project               | Status   | Assignee   | Target version | Due date   | Related issues   |
|------|---|-----------------------|----------|------------|----------------|------------|--|
| 3428 | setup 13.2 counter.opensuse.org                           | openSUSE 13.2 Release | Resolved |            | 13.2 Beta 1    |            |  |
| 3438 | Call for testing - BetaPizza Parties                      | openSUSE 13.2 Release | Rejected |            | 13.2 Beta 1    |            | Copied to #13076                                       |
| 3440 | Publish announcement of Beta 1                            | openSUSE 13.2 Release | Closed   |            | 13.2 Beta 1    |            | Copied to #13224                                       |
| 3422 | Clarify Documentation status                              | openSUSE 13.2 Release | Closed   |            |                |            |  |
| 3424 | Create Release schedule                                   | openSUSE 13.2 Release | Resolved |            |                |            |  |
| 3446 | update droplist for 13.2                                  | openSUSE 13.2 Release | Rejected |            |                |            | Is duplicate of #3448                                  |
| 3444 | add 13.2 to OBS distributions                             | openSUSE 13.2 Release | Resolved | adrianSuSE | 13.2 RC 1      | 2014-10-17 |  |
| 3518 | obsolete BNC847880_QT_cirrus                              | openSUSE 13.2 Release | Resolved | alarrosa   | 13.2 Beta 1    |            |  |
| 3436 | adjust software.o.o for 13.2 (Beta 1)                     | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 Beta 1    |            |  |
| 3048 | we need a 13.2 route in the dashboard                     | openSUSE 13.2 Release | Closed   | ancorgs    |                |            | Blocks #3078   |
| 3088 | openqa buildview and factory dashboard show none for jobs | openSUSE 13.2 Release | Closed   | ancorgs    |                |            |  |
| 3448 | create droplist   | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 Beta 1    | 2014-10-20 | Has duplicate #3446, Copied from #874, Copied to #8990 |
| 3434 | verify piwik works  | openSUSE 13.2 Release | Closed   | aplanas    | 13.2 RC 1      |            | Copied to #8996  |
| 3044 | staging plugin: allow to work on 13.2                     | openSUSE 13.2 Release | Resolved | aplanas    |                |            |  |
| 3078 | adapt check_command to the new dashboard route            | openSUSE 13.2 Release | Closed   | aplanas    |                |            | Blocked by #3048                                       |
| 3430 | send shim to signing                                      | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            | Copied to #8988  |
| 3432 | add 13.2 (beta1) in bugzilla                              | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 3442 | community repos for 13.2                                  | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 3450 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc      | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            | Copied from #873, Copied to #13226                     |
| 3500 | DVD menu needs to contain version string                  | openSUSE 13.2 Release | Rejected | coolo      | 13.2 Beta 1    | 2014-10-27 |  |
| 3614 | Reimplement promo DVD Gefrickel                           | openSUSE 13.2 Release | Resolved | coolo      | 13.2 RC 1      |            | Blocks #3958   |
| 4214 | Remove Upgrade option from promo DVD                      | openSUSE 13.2 Release | Resolved | coolo      | 13.2 GM        | 2014-10-27 |  |
| 3674 | Rename live ISOs to 13.2                                  | openSUSE 13.2 Release | Resolved | coolo      |                |            |  |
| 3742 | missing abiword.desktopfiles and others                   | openSUSE 13.2 Release | Resolved | coolo      |                |            |  |
| 3670 | Trigger an online update for pullin-flash                 | openSUSE 13.2 Release | Resolved | dimstar    | 13.2 GM        | 2014-10-31 | Copied to #9020  |
| 3426 | switch openSUSE cert to 4096 bits                         | openSUSE 13.2 Release | Closed   | Inussel    | 13.2 Beta 1    |            |  |
| 3050 | openQA: sync 13.2 ISOs too                                | openSUSE 13.2 Release | Resolved | Inussel    |                |            |  |
| 3052 | openQA: allow to have different branch for tests for 13.2 | openSUSE 13.2 Release | Closed   | Inussel    |                |            |  |
| 3046 | create_package_dvds.sh: avoid hard coding Factory         | openSUSE 13.2 Release | Resolved | mli7442    |                |            |  |