

openSUSE 13.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|------|---|-----------------------|----------|------------|----------------|------------|--|
| 3428 | setup 13.2 counter.opensuse.org | openSUSE 13.2 Release | Resolved | | 13.2 Beta 1 | | |
| 3438 | Call for testing - BetaPizza Parties | openSUSE 13.2 Release | Rejected | | 13.2 Beta 1 | | Copied to #13076 |
| 3440 | Publish announcement of Beta 1 | openSUSE 13.2 Release | Closed | | 13.2 Beta 1 | | Copied to #13224 |
| 3422 | Clarify Documentation status | openSUSE 13.2 Release | Closed | | | | |
| 3424 | Create Release schedule | openSUSE 13.2 Release | Resolved | | | | |
| 3446 | update droplist for 13.2 | openSUSE 13.2 Release | Rejected | | | | Is duplicate of #3448 |
| 3518 | obsolete BNC847880_QT_cirrus | openSUSE 13.2 Release | Resolved | alarrosa | 13.2 Beta 1 | | |
| 3436 | adjust software.o.o for 13.2 (Beta 1) | openSUSE 13.2 Release | Closed | ancorgs | 13.2 Beta 1 | | |
| 3048 | we need a 13.2 route in the dashboard | openSUSE 13.2 Release | Closed | ancorgs | | | Blocks #3078 |
| 3088 | openqa buildview and factory dashboard show none for jobs | openSUSE 13.2 Release | Closed | ancorgs | | | |
| 3434 | verify piwik works | openSUSE 13.2 Release | Closed | aplanas | 13.2 RC 1 | | Copied to #8996 |
| 3044 | staging plugin: allow to work on 13.2 | openSUSE 13.2 Release | Resolved | aplanas | | | |
| 3078 | adapt check_command to the new dashboard route | openSUSE 13.2 Release | Closed | aplanas | | | Blocked by #3048 |
| 3430 | send shim to signing | openSUSE 13.2 Release | Resolved | coolo | 13.2 Beta 1 | | Copied to #8988 |
| 3432 | add 13.2 (beta1) in bugzilla | openSUSE 13.2 Release | Resolved | coolo | 13.2 Beta 1 | | |
| 3442 | community repos for 13.2 | openSUSE 13.2 Release | Resolved | coolo | 13.2 Beta 1 | | |
| 3450 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc | openSUSE 13.2 Release | Resolved | coolo | 13.2 Beta 1 | | Copied from #873, Copied to #13226 |
| 3614 | Reimplement promo DVD Gefrickel | openSUSE 13.2 Release | Resolved | coolo | 13.2 RC 1 | | Blocks #3958 |
| 3674 | Rename live ISOs to 13.2 | openSUSE 13.2 Release | Resolved | coolo | | | |
| 3742 | missing abiword.desktopfiles and others | openSUSE 13.2 Release | Resolved | coolo | | | |
| 3426 | switch openSUSE cert to 4096 bits | openSUSE 13.2 Release | Closed | Inussel | 13.2 Beta 1 | | |
| 3050 | openQA: sync 13.2 ISOs too | openSUSE 13.2 Release | Resolved | Inussel | | | |
| 3052 | openQA: allow to have different branch for tests for 13.2 | openSUSE 13.2 Release | Closed | Inussel | | | |
| 3046 | create_package_dvds.sh: avoid hard coding Factory | openSUSE 13.2 Release | Resolved | m1in7442 | | | |
| 3444 | add 13.2 to OBS distributions | openSUSE 13.2 Release | Resolved | adrianSuSE | 13.2 RC 1 | 2014-10-17 | |
| 3448 | create droplist | openSUSE 13.2 Release | Resolved | aplanas | 13.2 Beta 1 | 2014-10-20 | Has duplicate #3446, Copied from #874, Copied to #8990 |
| 3500 | DVD menu needs to contain version string | openSUSE 13.2 Release | Rejected | coolo | 13.2 Beta 1 | 2014-10-27 | |
| 4214 | Remove Upgrade option from promo DVD | openSUSE 13.2 Release | Resolved | coolo | 13.2 GM | 2014-10-27 | |
| 3670 | Trigger an online update for pullin-flash | openSUSE 13.2 Release | Resolved | dimstar | 13.2 GM | 2014-10-31 | Copied to #9020 |