

## openSUSE 13.2 Release - Issues

| #    | Subject  | Project               | Status   | Assignee   | Target version | Due date   | Related issues   |
|------|--|-----------------------|----------|------------|----------------|------------|--|
| 4214 | Remove Upgrade option from promo DVD                 | openSUSE 13.2 Release | Resolved | coolo      | 13.2 GM        | 2014-10-27 |  |
| 3742 | missing abiword.desktopfiles and others              | openSUSE 13.2 Release | Resolved | coolo      |                |            |  |
| 3674 | Rename live ISOs to 13.2                             | openSUSE 13.2 Release | Resolved | coolo      |                |            |  |
| 3670 | Trigger an online update for pullin-flash            | openSUSE 13.2 Release | Resolved | dimstar    | 13.2 GM        | 2014-10-31 | Copied to #9020  |
| 3614 | Reimplement promo DVD Gefrickel                      | openSUSE 13.2 Release | Resolved | coolo      | 13.2 RC 1      |            | Blocks #3958   |
| 3518 | obsolete BNC847880_QT_cirrus                         | openSUSE 13.2 Release | Resolved | alarrosa   | 13.2 Beta 1    |            |  |
| 3450 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            | Copied from #873, Copied to #13226                     |
| 3448 | create droplist                                      | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 Beta 1    | 2014-10-20 | Has duplicate #3446, Copied from #874, Copied to #8990 |
| 3444 | add 13.2 to OBS distributions                        | openSUSE 13.2 Release | Resolved | adrianSuSE | 13.2 RC 1      | 2014-10-17 |  |
| 3442 | community repos for 13.2                             | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 3432 | add 13.2 (beta1) in bugzilla                         | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 3430 | send shim to signing                                 | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            | Copied to #8988  |
| 3428 | setup 13.2 counter.opensuse.org                      | openSUSE 13.2 Release | Resolved |            | 13.2 Beta 1    |            |  |
| 3424 | Create Release schedule                              | openSUSE 13.2 Release | Resolved |            |                |            |  |
| 3050 | openQA: sync 13.2 ISOs too                           | openSUSE 13.2 Release | Resolved | Inussel    |                |            |  |
| 3046 | create_package_dvds.sh: avoid hard coding Factory    | openSUSE 13.2 Release | Resolved | m1in7442   |                |            |  |
| 3044 | staging plugin: allow to work on 13.2                | openSUSE 13.2 Release | Resolved | aplanas    |                |            |  |