

## openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
3428	setup 13.2 counter.opensuse.org	openSUSE 13.2 Release	Resolved		13.2 Beta 1		
3518	obsolete BNC847880_QT_cirrus	openSUSE 13.2 Release	Resolved	alarrosa	13.2 Beta 1		
3448	create droplist	openSUSE 13.2 Release	Resolved	aplanas	13.2 Beta 1	2014-10-20	Has duplicate #3446, Copied from #874, Copied to #8990
3430	send shim to signing	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied to #8988
3432	add 13.2 (beta1) in bugzilla	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3442	community repos for 13.2	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3450	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied from #873, Copied to #13226
3444	add 13.2 to OBS distributions	openSUSE 13.2 Release	Resolved	adrianSuSE	13.2 RC 1	2014-10-17	
3614	Reimplement promo DVD Gefrickel	openSUSE 13.2 Release	Resolved	coolo	13.2 RC 1		Blocks #3958
4214	Remove Upgrade option from promo DVD	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
3670	Trigger an online update for pullin-flash	openSUSE 13.2 Release	Resolved	dimstar	13.2 GM	2014-10-31	Copied to #9020
3424	Create Release schedule	openSUSE 13.2 Release	Resolved				
3044	staging plugin: allow to work on 13.2	openSUSE 13.2 Release	Resolved	aplanas			
3674	Rename live ISOs to 13.2	openSUSE 13.2 Release	Resolved	coolo			
3742	missing abiword.desktopfiles and others	openSUSE 13.2 Release	Resolved	coolo			
3050	openQA: sync 13.2 ISOs too	openSUSE 13.2 Release	Resolved	Inussel			
3046	create_package_dvds.sh: avoid hard coding Factory	openSUSE 13.2 Release	Resolved	m1n7442			
3440	Publish announcement of Beta 1	openSUSE 13.2 Release	Closed		13.2 Beta 1		Copied to #13224
3436	adjust software.o.o for 13.2 (Beta 1)	openSUSE 13.2 Release	Closed	ancorgs	13.2 Beta 1		
3426	switch openSUSE cert to 4096 bits	openSUSE 13.2 Release	Closed	Inussel	13.2 Beta 1		
3434	verify piwik works	openSUSE 13.2 Release	Closed	aplanas	13.2 RC 1		Copied to #8996
3422	Clarify Documentation status	openSUSE 13.2 Release	Closed				
3048	we need a 13.2 route in the dashboard	openSUSE 13.2 Release	Closed	ancorgs			Blocks #3078
3088	openqa buildview and factory dashboard show none for jobs	openSUSE 13.2 Release	Closed	ancorgs			
3078	adapt check_command to the new dashboard route	openSUSE 13.2 Release	Closed	aplanas			Blocked by #3048
3052	openQA: allow to have different branch for tests for 13.2	openSUSE 13.2 Release	Closed	Inussel			
3438	Call for testing - BetaPizza Parties	openSUSE 13.2 Release	Rejected		13.2 Beta 1		Copied to #13076
3500	DVD menu needs to contain version string	openSUSE 13.2 Release	Rejected	coolo	13.2 Beta 1	2014-10-27	
3446	update droplist for 13.2	openSUSE 13.2 Release	Rejected				Is duplicate of #3448