

openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4016	announce GM deadline internally	openSUSE 13.2 Release	Rejected	coolo	13.2 GM	2014-10-17	Copied to #13096
4164	marketing brainstorm session	openSUSE 13.2 Release	Rejected		13.2 GA	2014-10-13	Copied from #747, Copied to #8714
4104	Sneak Peeks	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #429, Copied to #9062
3538	tell wiki admins to switch wiki to static	openSUSE 13.2 Release	Rejected	ancorgs	13.2 GA	2014-11-04	
4168	update freecode entry	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #847