

openSUSE 13.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|------|---|-----------------------|----------|----------|----------------|------------|-----------------------------------|
| 4168 | update freecode entry | openSUSE 13.2 Release | Rejected | | 13.2 GA | 2014-11-04 | Copied from #847 |
| 4164 | marketing brainstorm session | openSUSE 13.2 Release | Rejected | | 13.2 GA | 2014-10-13 | Copied from #747, Copied to #8714 |
| 4104 | Sneak Peeks | openSUSE 13.2 Release | Rejected | | 13.2 GA | 2014-11-04 | Copied from #429, Copied to #9062 |
| 4016 | announce GM deadline internally | openSUSE 13.2 Release | Rejected | coolo | 13.2 GM | 2014-10-17 | Copied to #13096 |
| 3538 | tell wiki admins to switch wiki to static | openSUSE 13.2 Release | Rejected | ancorgs | 13.2 GA | 2014-11-04 | |