

## openSUSE 13.2 Release - Issues

| #    | Subject                                   | Project               | Status   | Assignee | Target version | Due date   | Related issues                    |
|------|---|-----------------------|----------|----------|----------------|------------|-----------------------------------|
| 4168 | update freecode entry                     | openSUSE 13.2 Release | Rejected |          | 13.2 GA        | 2014-11-04 | Copied from #847                  |
| 4164 | marketing brainstorm session              | openSUSE 13.2 Release | Rejected |          | 13.2 GA        | 2014-10-13 | Copied from #747, Copied to #8714 |
| 4104 | Sneak Peeks                               | openSUSE 13.2 Release | Rejected |          | 13.2 GA        | 2014-11-04 | Copied from #429, Copied to #9062 |
| 4016 | announce GM deadline internally           | openSUSE 13.2 Release | Rejected | coolo    | 13.2 GM        | 2014-10-17 | Copied to #13096                  |
| 3538 | tell wiki admins to switch wiki to static | openSUSE 13.2 Release | Rejected | ancorgs  | 13.2 GA        | 2014-11-04 |                                   |