

## openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4030	EULA review/update	openSUSE 13.2 Release	Resolved	Inussel	13.2 RC 1	2014-10-17	Copied from #718, Copied to #8994
3960	osp addon dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-23	Copied to #9010
4024	ask community to add repo xml	openSUSE 13.2 Release	Resolved	Inussel	13.2 GM	2014-10-10	Blocks #4026, Copied from #708, Copied to #9002
4032	update slide show	openSUSE 13.2 Release	Resolved		13.2 GM	2014-10-21	Copied from #840, Copied to #9000
4034	merge back maintenance updates	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-29	Copied from #866, Copied to #9014
4040	enable repo-md in non-oss repo	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-17	Copied from #941, Copied to #9006
4088	Send Gold Master announcement for developers	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-31	Copied from #1035, Copied to #9024, Copied to #13100
4090	sign iso images	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-30	Copied from #936, Copied to #9022
4200	create test plan for manual testing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GM	2014-10-15	
4218	call for translation	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GM	2014-10-22	Copied to #8708
4268	fix the promo dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
4020	verify piwik works	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-04	Copied from #751, Copied to #9144
4028	fix upgrade instructions in wiki	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GA	2014-10-22	Copied from #717, Copied to #9038
4044	Write the Feature Guide	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #437, Copied to #9098
4046	Move Major Features to feature guide page	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-17	Copied from #439, Copied to #9100
4064	Write Press Announcement for openSUSE 13.2	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #433, Copied to #9078
4070	Let our PR Agencies have one last look at the announcement	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #436, Copied to #9084
4076	Create list of people who can be interviewed	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #455, Copied to #9090
4080	Assemble press kit.	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #457, Copied to #9094
4082	send press kit	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #922, Copied to #9096
4074	Create a Press Kit and send it to the press	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #453, Copied to #9088
4078	Write 'reviewers guide', the mail for the press	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #456, Copied to #9092
4092	translate release announcement	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GA	2014-10-30	Copied from #1064, Copied to #9138
4096	Promotional artwork	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-03	Copied from #475
4100	Create social media backgrounds and badges	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-03	Copied from #477, Copied to #9068
4102	Publish an article asking people to help promote the upcoming release.	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-29	Copied from #728, Copied to #9126
4110	Release Parties	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-28	Copied from #428, Copied to #9042
4116	Create event pages on Facebook, Google+	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-28	Copied from #646, Copied to #9048
4118	Social media marketing	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-30	Copied from #430, Copied to #9052

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4126	translate social media messages	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GA	2014-10-30	Copied from #924, Copied to #9060
4146	install 13.2 wiki pages as default	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-10-31	Copied from #857, Copied to #9032
4148	check all wiki pages on release day	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-11-04	Copied from #858, Copied to #9034
4150	create basic wiki structure for new release	openSUSE 13.2 Release	Resolved	alanbortu	13.2 GA	2014-10-28	Copied to #9036
4162	communicate GM issues to marketing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #746, Copied to #8712
4172	install google alerts	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-30	Copied from #879, Copied to #9140
4176	change openSUSE-current	openSUSE 13.2 Release	Resolved	coolo	13.2 GA	2014-11-04	Copied from #881, Copied to #9148
4182	Update the rsync modules to include 13.2 ISO and repo	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-03	Copied from #884, Copied to #9128
4184	release day marketing work	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-04	Copied from #925
4186	check knapsack is working for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-31	Copied from #929, Copied to #9150
4188	adjust knapsack for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #933, Copied to #9152
4190	sync the release to the mirrors	openSUSE 13.2 Release	Resolved	coolo	13.2 GA	2014-11-04	Copied from #935, Copied to #8722
4192	ask maintenance to remove the test updates	openSUSE 13.2 Release	Resolved	dimstar	13.2 GA	2014-11-04	Copied from #1037, Copied to #8724
3086	debug why recommended packages are not on the dvd anymore	openSUSE 13.2 Release	Resolved	Inussel			
3792	sync openSUSE:13.2:Staging key with openSUSE:Factory:Staging	openSUSE 13.2 Release	Resolved	Inussel		2014-10-01	