

openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4184	release day marketing work	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-04	Copied from #925
4180	make GM images available	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-30	Copied from #883, Copied to #9142
4178	update products highlights writing	openSUSE 13.2 Release	Closed		13.2 Post		Copied from #882
4176	change openSUSE-current	openSUSE 13.2 Release	Resolved	coolo	13.2 GA	2014-11-04	Copied from #881, Copied to #9148
4174	Switch count down to hourly rendering	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-03	Copied from #880, Copied to #9146
4172	install google alerts	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-30	Copied from #879, Copied to #9140
4118	Social media marketing	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-30	Copied from #430, Copied to #9052
4116	Create event pages on Facebook, Google+	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-28	Copied from #646, Copied to #9048
4102	Publish an article asking people to help promote the upcoming release.	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-29	Copied from #728, Copied to #9126
4080	Assemble press kit.	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #457, Copied to #9094