

## openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4630	update wiki	openSUSE 13.2 Release	Closed	Inussel	13.2 GA	2014-11-11	Copied from #722, Copied to #9136
4628	update shop.opensuse.org	openSUSE 13.2 Release	Closed	Inussel	13.2 GA	2014-11-11	Copied from #721, Copied to #9134
4626	request new box image and link	openSUSE 13.2 Release	Closed	Inussel	13.2 GA	2014-11-11	Copied from #720, Copied to #9132
4624	shop.opensuse.org	openSUSE 13.2 Release	Closed	Inussel	13.2 GA	2014-11-11	Copied from #719, Copied to #9130
4268	fix the promo dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
4232	tell nvidia packager to upload drivers	openSUSE 13.2 Release	Closed		13.2 GM	2014-11-04	Copied to #8762, Copied to #13102
4218	call for translation	openSUSE 13.2 Release	Resolved	mlln7442	13.2 GM	2014-10-22	Copied to #8708
4216	release party poster	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-21	Copied to #9050
4214	Remove Upgrade option from promo DVD	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
4200	create test plan for manual testing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GM	2014-10-15	
4198	get openSUSE in the Cloud	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-07	Copied from #458, Copied to #8728
4194	tell maintenance&security about GM	openSUSE 13.2 Release	Closed	Inussel	13.2 GA	2014-10-30	Copied from #1038, Copied to #8726
4192	ask maintenance to remove the test updates	openSUSE 13.2 Release	Resolved	dimstar	13.2 GA	2014-11-04	Copied from #1037, Copied to #8724
4190	sync the release to the mirrors	openSUSE 13.2 Release	Resolved	coolo	13.2 GA	2014-11-04	Copied from #935, Copied to #8722
4188	adjust knapsack for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #933, Copied to #9152
4186	check knapsack is working for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-31	Copied from #929, Copied to #9150
4182	Update the rsync modules to include 13.2 ISO and repo	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-03	Copied from #884, Copied to #9128
4170	find external BT seeders	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-03	Copied from #878, Copied to #8718
4168	update freecode entry	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #847
4166	remind opensuse.org admins of release	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #749, Copied to #8716
4164	marketing brainstorm session	openSUSE 13.2 Release	Rejected		13.2 GA	2014-10-13	Copied from #747, Copied to #8714
4162	communicate GM issues to marketing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #746, Copied to #8712
4160	publish docu	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #706, Copied to #8710
4158	deploy software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #713
4156	test the changes	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #712
4154	adjust to 13.2	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #711
4152	software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #710
4150	create basic wiki structure for new release	openSUSE 13.2 Release	Resolved	alanbortu	13.2 GA	2014-10-28	Copied to #9036
4148	check all wiki pages on release day	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-11-04	Copied from #858, Copied to #9034
4146	install 13.2 wiki pages as default	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-10-31	Copied from #857, Copied to #9032
4144	update wiki pages	openSUSE 13.2 Release	Closed	gschlotter	13.2 GA	2014-11-02	Copied from #856, Copied to #9030

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4142	move 13.1 to archive	openSUSE 13.2 Release	Closed	gschlotter	13.2 GA	2014-11-02	Copied from #855, Copied to #9028
4140	update opensuse wiki	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #854, Copied to #9026
4138	deploy www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #915
4136	translate snippet	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #914
4134	commit text to www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #427
4132	Write snippet for www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-28	Copied from #426
4130	www.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #425
4128	Adapt http://mirrors.opensuse.org/ to list the 13.2 mirrors	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-30	Copied from #999
4126	translate social media messages	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GA	2014-10-30	Copied from #924, Copied to #9060
4124	Social media messages for SUSECon & openSUSE Summit	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-30	Copied from #1042, Copied to #9058
4122	Make sure we have the right people prepared to send out the social media messages	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-30	Copied from #432, Copied to #9056
4120	Create social media messages	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-30	Copied from #431, Copied to #9054
4114	Update release party wiki pages	openSUSE 13.2 Release	Closed	m1in7442	13.2 GA	2014-10-17	Copied from #645, Copied to #9046
4112	Write release party invitation article	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-21	Copied from #644, Copied to #9044
4108	Release Marketing	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #421
4104	Sneak Peeks	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #429, Copied to #9062
4098	Create release counter for oS 13.1	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-03	Copied from #476, Copied to #9066
4096	Promotional artwork	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-03	Copied from #475
4094	Update screenshots in landing page	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #1108
4092	translate release announcement	openSUSE 13.2 Release	Resolved	m1in7442	13.2 GA	2014-10-30	Copied from #1064, Copied to #9138
4090	sign iso images	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-30	Copied from #936, Copied to #9022
4088	Send Gold Master announcement for developers	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-31	Copied from #1035, Copied to #9024, Copied to #13100
4086	IPRQ	openSUSE 13.2 Release	Closed	lnussel	13.2 GM	2014-10-31	Copied from #716, Copied to #13104
4084	check manual was generated for OSP	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-28	Copied from #953, Copied to #9018, Copied to #13098
4074	Create a Press Kit and send it to the press	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #453, Copied to #9088
4072	Get quotes from important people	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-22	Copied from #451, Copied to #9086
4068	Get feedback on the draft press announce	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #435, Copied to #9082
4066	Create a draft press announcement	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #434, Copied to #9080
4064	Write Press Announcement for openSUSE 13.2	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #433, Copied to #9078
4062	Get screenshots taken	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-22	Copied from #452, Copied to #9074

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4060	Assemble the Product highlights	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-23	Copied from #450, Copied to #9072
4058	Release Announcement	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-23	Copied from #420, Copied to #9070
4056	Write community announcement for news.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-23	Copied from #447, Copied to #9076
4054	Gather info from major pieces of our release onto Major_features page	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-16	Copied from #440, Copied to #9108
4052	Add features from distrowatch	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-17	Copied from #444, Copied to #9106
4050	Get technical review	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #442, Copied to #9104
4048	Get features page finished	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #441, Copied to #9102
4046	Move Major Features to feature guide page	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-17	Copied from #439, Copied to #9100
4040	enable repo-md in non-oss repo	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-17	Copied from #941, Copied to #9006
4038	make counter.o.o/link point to new portal	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-17	Copied from #939, Copied to #9004
4036	prepare software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 RC 1	2014-10-17	Copied from #867, Copied to #8998
4034	merge back maintenance updates	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-29	Copied from #866, Copied to #9014
4032	update slide show	openSUSE 13.2 Release	Resolved		13.2 GM	2014-10-21	Copied from #840, Copied to #9000
4030	EULA review/update	openSUSE 13.2 Release	Resolved	lnussel	13.2 RC 1	2014-10-17	Copied from #718, Copied to #8994
4028	fix upgrade instructions in wiki	openSUSE 13.2 Release	Resolved	mlin7442	13.2 GA	2014-10-22	Copied from #717, Copied to #9038
4026	update community repo git	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-17	Blocked by #4024, Copied from #709
4024	ask community to add repo xml	openSUSE 13.2 Release	Resolved	lnussel	13.2 GM	2014-10-10	Blocks #4026, Copied from #708, Copied to #9002
4022	move release notes to www.o.o	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-27	Copied from #600
4020	verify piwik works	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-04	Copied from #751, Copied to #9144
4018	try deployment of www.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-03	
4016	announce GM deadline internally	openSUSE 13.2 Release	Rejected	coolo	13.2 GM	2014-10-17	Copied to #13096
3960	osp addon dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-23	Copied to #9010
3958	fix and sync promo dvd	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-22	Blocked by #3614
3956	sync biarch dvd in totest/openqa	openSUSE 13.2 Release	Closed	lnussel	13.2 GM	2014-10-16	Copied to #9008
3792	sync openSUSE:13.2:Staging key with openSUSE:Factory:Staging	openSUSE 13.2 Release	Resolved	lnussel		2014-10-01	
3742	missing abiword.desktopfiles and others	openSUSE 13.2 Release	Resolved	coolo			
3674	Rename live ISOs to 13.2	openSUSE 13.2 Release	Resolved	coolo			
3670	Trigger an online update for pullin-flash	openSUSE 13.2 Release	Resolved	dimstar	13.2 GM	2014-10-31	Copied to #9020
3614	Reimplement promo DVD Gefrickel	openSUSE 13.2 Release	Resolved	coolo	13.2 RC 1		Blocks #3958
3540	make sure nvidia packager is available for GA	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-10-21	Copied to #9110
3538	tell wiki admins to switch wiki to static	openSUSE 13.2 Release	Rejected	ancorgs	13.2 GA	2014-11-04	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
3518	obsolete BNC847880_QT_cirrus	openSUSE 13.2 Release	Resolved	alarrosa	13.2 Beta 1		
3500	DVD menu needs to contain version string	openSUSE 13.2 Release	Rejected	coolo	13.2 Beta 1	2014-10-27	
3450	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied from #873, Copied to #13226
3448	create droplist	openSUSE 13.2 Release	Resolved	aplanas	13.2 Beta 1	2014-10-20	Has duplicate #3446, Copied from #874, Copied to #8990
3446	update droplist for 13.2	openSUSE 13.2 Release	Rejected				Is duplicate of #3448
3444	add 13.2 to OBS distributions	openSUSE 13.2 Release	Resolved	adrianSuSE	13.2 RC 1	2014-10-17	
3442	community repos for 13.2	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3440	Publish announcement of Beta 1	openSUSE 13.2 Release	Closed		13.2 Beta 1		Copied to #13224
3438	Call for testing - BetaPizza Parties	openSUSE 13.2 Release	Rejected		13.2 Beta 1		Copied to #13076
3436	adjust software.o.o for 13.2 (Beta 1)	openSUSE 13.2 Release	Closed	ancorgs	13.2 Beta 1		
3434	verify piwik works	openSUSE 13.2 Release	Closed	aplanas	13.2 RC 1		Copied to #8996
3432	add 13.2 (beta1) in bugzilla	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3430	send shim to signing	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied to #8988
3428	setup 13.2 counter.opensuse.org	openSUSE 13.2 Release	Resolved		13.2 Beta 1		
3426	switch openSUSE cert to 4096 bits	openSUSE 13.2 Release	Closed	lnussel	13.2 Beta 1		
3424	Create Release schedule	openSUSE 13.2 Release	Resolved				
3422	Clarify Documentation status	openSUSE 13.2 Release	Closed				
3088	openqa buildview and factory dashboard show none for jobs	openSUSE 13.2 Release	Closed	ancorgs			
3086	debug why recommended packages are not on the dvd anymore	openSUSE 13.2 Release	Resolved	lnussel			
3078	adapt check_command to the new dashboard route	openSUSE 13.2 Release	Closed	aplanas			Blocked by #3048
3052	openQA: allow to have different branch for tests for 13.2	openSUSE 13.2 Release	Closed	lnussel			
3050	openQA: sync 13.2 ISOs too	openSUSE 13.2 Release	Resolved	lnussel			
3048	we need a 13.2 route in the dashboard	openSUSE 13.2 Release	Closed	ancorgs			Blocks #3078
3046	create_package_dvds.sh: avoid hard coding Factory	openSUSE 13.2 Release	Resolved	mlin7442			
3044	staging plugin: allow to work on 13.2	openSUSE 13.2 Release	Resolved	aplanas			