

openSUSE 13.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4168	update freecode entry	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #847
4164	marketing brainstorm session	openSUSE 13.2 Release	Rejected		13.2 GA	2014-10-13	Copied from #747, Copied to #8714
4104	Sneak Peeks	openSUSE 13.2 Release	Rejected		13.2 GA	2014-11-04	Copied from #429, Copied to #9062
4016	announce GM deadline internally	openSUSE 13.2 Release	Rejected	coolo	13.2 GM	2014-10-17	Copied to #13096
3538	tell wiki admins to switch wiki to static	openSUSE 13.2 Release	Rejected	ancorgs	13.2 GA	2014-11-04	
3500	DVD menu needs to contain version string	openSUSE 13.2 Release	Rejected	coolo	13.2 Beta 1	2014-10-27	
3446	update droplist for 13.2	openSUSE 13.2 Release	Rejected				Is duplicate of #3448
3438	Call for testing - BetaPizza Parties	openSUSE 13.2 Release	Rejected		13.2 Beta 1		Copied to #13076
4630	update wiki	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-11-11	Copied from #722, Copied to #9136
4628	update shop.opensuse.org	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-11-11	Copied from #721, Copied to #9134
4626	request new box image and link	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-11-11	Copied from #720, Copied to #9132
4624	shop.opensuse.org	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-11-11	Copied from #719, Copied to #9130
4232	tell nvidia packager to upload drivers	openSUSE 13.2 Release	Closed		13.2 GM	2014-11-04	Copied to #8762, Copied to #13102
4216	release party poster	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-21	Copied to #9050
4198	get openSUSE in the Cloud	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-07	Copied from #458, Copied to #8728
4194	tell maintenance&security about GM	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-10-30	Copied from #1038, Copied to #8726
4170	find external BT seeders	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-03	Copied from #878, Copied to #8718
4166	remind opensuse.org admins of release	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #749, Copied to #8716
4160	publish docu	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #706, Copied to #8710
4158	deploy software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #713
4156	test the changes	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #712
4154	adjust to 13.2	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #711
4152	software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #710
4144	update wiki pages	openSUSE 13.2 Release	Closed	gschlotter	13.2 GA	2014-11-02	Copied from #856, Copied to #9030
4142	move 13.1 to archive	openSUSE 13.2 Release	Closed	gschlotter	13.2 GA	2014-11-02	Copied from #855, Copied to #9028
4140	update opensuse wiki	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #854, Copied to #9026
4138	deploy www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #915
4136	translate snippet	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-31	Copied from #914
4134	commit text to www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #427
4132	Write snippet for www.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-28	Copied from #426
4130	www.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #425

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4128	Adapt http://mirrors.opensuse.org/ to list the 13.2 mirrors	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-30	Copied from #999
4124	Social media messages for SUSECon & openSUSE Summit	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-30	Copied from #1042, Copied to #9058
4122	Make sure we have the right people prepared to send out the social media messages	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-30	Copied from #432, Copied to #9056
4120	Create social media messages	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-30	Copied from #431, Copied to #9054
4114	Update release party wiki pages	openSUSE 13.2 Release	Closed	m1in7442	13.2 GA	2014-10-17	Copied from #645, Copied to #9046
4112	Write release party invitation article	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-21	Copied from #644, Copied to #9044
4108	Release Marketing	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-04	Copied from #421
4098	Create release counter for oS 13.1	openSUSE 13.2 Release	Closed		13.2 GA	2014-11-03	Copied from #476, Copied to #9066
4094	Update screenshots in landing page	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-04	Copied from #1108
4086	IPRQ	openSUSE 13.2 Release	Closed	lnussel	13.2 GM	2014-10-31	Copied from #716, Copied to #13104
4084	check manual was generated for OSP	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-28	Copied from #953, Copied to #9018, Copied to #13098
4072	Get quotes from important people	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-22	Copied from #451, Copied to #9086
4068	Get feedback on the draft press announce	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #435, Copied to #9082
4066	Create a draft press announcement	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #434, Copied to #9080
4062	Get screenshots taken	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-22	Copied from #452, Copied to #9074
4060	Assemble the Product highlights	openSUSE 13.2 Release	Closed	ddemaio	13.2 GA	2014-10-23	Copied from #450, Copied to #9072
4058	Release Announcement	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-23	Copied from #420, Copied to #9070
4056	Write community announcement for news.o.o	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-10-23	Copied from #447, Copied to #9076
4054	Gather info from major pieces of our release onto Major_features page	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-16	Copied from #440, Copied to #9108
4052	Add features from distrowatch	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-17	Copied from #444, Copied to #9106
4050	Get technical review	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #442, Copied to #9104
4048	Get features page finished	openSUSE 13.2 Release	Closed		13.2 GA	2014-10-22	Copied from #441, Copied to #9102
4038	make counter.o.o/link point to new portal	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-17	Copied from #939, Copied to #9004
4036	prepare software.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 RC 1	2014-10-17	Copied from #867, Copied to #8998
4026	update community repo git	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-17	Blocked by #4024, Copied from #709
4022	move release notes to www.o.o	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-27	Copied from #600
4018	try deployment of www.opensuse.org	openSUSE 13.2 Release	Closed	ancorgs	13.2 GA	2014-11-03	
3958	fix and sync promo dvd	openSUSE 13.2 Release	Closed		13.2 GM	2014-10-22	Blocked by #3614
3956	sync biarch dvd in totest/openqa	openSUSE 13.2 Release	Closed	lnussel	13.2 GM	2014-10-16	Copied to #9008
3540	make sure nvidia packager is available for GA	openSUSE 13.2 Release	Closed	lnussel	13.2 GA	2014-10-21	Copied to #9110

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
3440	Publish announcement of Beta 1	openSUSE 13.2 Release	Closed		13.2 Beta 1		Copied to #13224
3436	adjust software.o.o for 13.2 (Beta 1)	openSUSE 13.2 Release	Closed	ancorgs	13.2 Beta 1		
3434	verify piwik works	openSUSE 13.2 Release	Closed	aplanas	13.2 RC 1		Copied to #8996
3426	switch openSUSE cert to 4096 bits	openSUSE 13.2 Release	Closed	lnussel	13.2 Beta 1		
3422	Clarify Documentation status	openSUSE 13.2 Release	Closed				
3088	openqa buildview and factory dashboard show none for jobs	openSUSE 13.2 Release	Closed	ancorgs			
3078	adapt check_command to the new dashboard route	openSUSE 13.2 Release	Closed	aplanas			Blocked by #3048
3052	openQA: allow to have different branch for tests for 13.2	openSUSE 13.2 Release	Closed	lnussel			
3048	we need a 13.2 route in the dashboard	openSUSE 13.2 Release	Closed	ancorgs			Blocks #3078
4268	fix the promo dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
4218	call for translation	openSUSE 13.2 Release	Resolved	mlln7442	13.2 GM	2014-10-22	Copied to #8708
4214	Remove Upgrade option from promo DVD	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-27	
4200	create test plan for manual testing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GM	2014-10-15	
4192	ask maintenance to remove the test updates	openSUSE 13.2 Release	Resolved	dimstar	13.2 GA	2014-11-04	Copied from #1037, Copied to #8724
4190	sync the release to the mirrors	openSUSE 13.2 Release	Resolved	coolo	13.2 GA	2014-11-04	Copied from #935, Copied to #8722
4188	adjust knapsack for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #933, Copied to #9152
4186	check knapsack is working for GM	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-31	Copied from #929, Copied to #9150
4182	Update the rsync modules to include 13.2 ISO and repo	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-03	Copied from #884, Copied to #9128
4162	communicate GM issues to marketing	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-30	Copied from #746, Copied to #8712
4150	create basic wiki structure for new release	openSUSE 13.2 Release	Resolved	alanbortu	13.2 GA	2014-10-28	Copied to #9036
4148	check all wiki pages on release day	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-11-04	Copied from #858, Copied to #9034
4146	install 13.2 wiki pages as default	openSUSE 13.2 Release	Resolved	gschlotter	13.2 GA	2014-10-31	Copied from #857, Copied to #9032
4126	translate social media messages	openSUSE 13.2 Release	Resolved	mlln7442	13.2 GA	2014-10-30	Copied from #924, Copied to #9060
4096	Promotional artwork	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-11-03	Copied from #475
4092	translate release announcement	openSUSE 13.2 Release	Resolved	mlln7442	13.2 GA	2014-10-30	Copied from #1064, Copied to #9138
4090	sign iso images	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-30	Copied from #936, Copied to #9022
4088	Send Gold Master announcement for developers	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-31	Copied from #1035, Copied to #9024, Copied to #13100
4074	Create a Press Kit and send it to the press	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #453, Copied to #9088
4064	Write Press Announcement for openSUSE 13.2	openSUSE 13.2 Release	Resolved	ddemaio	13.2 GA	2014-10-22	Copied from #433, Copied to #9078
4046	Move Major Features to feature guide page	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-10-17	Copied from #439, Copied to #9100
4040	enable repo-md in non-oss repo	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-17	Copied from #941, Copied to #9006
4034	merge back maintenance updates	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-29	Copied from #866, Copied to #9014

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
4032	update slide show	openSUSE 13.2 Release	Resolved		13.2 GM	2014-10-21	Copied from #840, Copied to #9000
4030	EULA review/update	openSUSE 13.2 Release	Resolved	lnussel	13.2 RC 1	2014-10-17	Copied from #718, Copied to #8994
4028	fix upgrade instructions in wiki	openSUSE 13.2 Release	Resolved	mlln7442	13.2 GA	2014-10-22	Copied from #717, Copied to #9038
4024	ask community to add repo xml	openSUSE 13.2 Release	Resolved	lnussel	13.2 GM	2014-10-10	Blocks #4026, Copied from #708, Copied to #9002
4020	verify piwik works	openSUSE 13.2 Release	Resolved	aplanas	13.2 GA	2014-11-04	Copied from #751, Copied to #9144
3960	osp addon dvd	openSUSE 13.2 Release	Resolved	coolo	13.2 GM	2014-10-23	Copied to #9010
3792	sync openSUSE:13.2:Staging key with openSUSE:Factory:Staging	openSUSE 13.2 Release	Resolved	lnussel		2014-10-01	
3742	missing abiword.desktopfiles and others	openSUSE 13.2 Release	Resolved	coolo			
3674	Rename live ISOs to 13.2	openSUSE 13.2 Release	Resolved	coolo			
3670	Trigger an online update for pullin-flash	openSUSE 13.2 Release	Resolved	dimstar	13.2 GM	2014-10-31	Copied to #9020
3614	Reimplement promo DVD Gefrickel	openSUSE 13.2 Release	Resolved	coolo	13.2 RC 1		Blocks #3958
3518	obsolete BNC847880_QT_cirrus	openSUSE 13.2 Release	Resolved	alarrosa	13.2 Beta 1		
3450	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied from #873, Copied to #13226
3448	create droplist	openSUSE 13.2 Release	Resolved	aplanas	13.2 Beta 1	2014-10-20	Has duplicate #3446, Copied from #874, Copied to #8990
3444	add 13.2 to OBS distributions	openSUSE 13.2 Release	Resolved	adrianSuSE	13.2 RC 1	2014-10-17	
3442	community repos for 13.2	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3432	add 13.2 (beta1) in bugzilla	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		
3430	send shim to signing	openSUSE 13.2 Release	Resolved	coolo	13.2 Beta 1		Copied to #8988
3428	setup 13.2 counter.opensuse.org	openSUSE 13.2 Release	Resolved		13.2 Beta 1		
3424	Create Release schedule	openSUSE 13.2 Release	Resolved				
3086	debug why recommended packages are not on the dvd anymore	openSUSE 13.2 Release	Resolved	lnussel			
3050	openQA: sync 13.2 ISOs too	openSUSE 13.2 Release	Resolved	lnussel			
3046	create_package_dvds.sh: avoid hard coding Factory	openSUSE 13.2 Release	Resolved	mlln7442			
3044	staging plugin: allow to work on 13.2	openSUSE 13.2 Release	Resolved	aplanas			