

## openSUSE 13.2 Release - Issues

| #    | Subject   | Project               | Status   | Assignee   | Target version | Due date   | Related issues   |
|------|---|-----------------------|----------|------------|----------------|------------|--|
| 3078 | adapt check_command to the new dashboard route              | openSUSE 13.2 Release | Closed   | aplanas    |                |            | Blocked by #3048                                       |
| 4128 | Adapt http://mirrors.opensuse.org/ to list the 13.2 mirrors | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-30 | Copied from #999                                       |
| 3432 | add 13.2 (beta1) in bugzilla                                | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 3444 | add 13.2 to OBS distributions                               | openSUSE 13.2 Release | Resolved | adrianSuSE | 13.2 RC 1      | 2014-10-17 |  |
| 4052 | Add features from distrowatch                               | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-17 | Copied from #444, Copied to #9106                      |
| 4188 | adjust knapsack for GM                                      | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-10-30 | Copied from #933, Copied to #9152                      |
| 3436 | adjust software.o.o for 13.2 (Beta 1)                       | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 Beta 1    |            |  |
| 4154 | adjust to 13.2  | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-31 | Copied from #711                                       |
| 4016 | announce GM deadline internally                             | openSUSE 13.2 Release | Rejected | coolo      | 13.2 GM        | 2014-10-17 | Copied to #13096                                       |
| 4024 | ask community to add repo xml                               | openSUSE 13.2 Release | Resolved | lnussel    | 13.2 GM        | 2014-10-10 | Blocks #4026, Copied from #708, Copied to #9002        |
| 4192 | ask maintenance to remove the test updates                  | openSUSE 13.2 Release | Resolved | dimstar    | 13.2 GA        | 2014-11-04 | Copied from #1037, Copied to #8724                     |
| 4060 | Assemble the Product highlights                             | openSUSE 13.2 Release | Closed   | ddemaio    | 13.2 GA        | 2014-10-23 | Copied from #450, Copied to #9072                      |
| 3438 | Call for testing - BetaPizza Parties                        | openSUSE 13.2 Release | Rejected |            | 13.2 Beta 1    |            | Copied to #13076                                       |
| 4218 | call for translation  | openSUSE 13.2 Release | Resolved | mliin7442  | 13.2 GM        | 2014-10-22 | Copied to #8708  |
| 4148 | check all wiki pages on release day                         | openSUSE 13.2 Release | Resolved | gschlotter | 13.2 GA        | 2014-11-04 | Copied from #858, Copied to #9034                      |
| 4186 | check knapsack is working for GM                            | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-10-31 | Copied from #929, Copied to #9150                      |
| 4084 | check manual was generated for OSP                          | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-10-28 | Copied from #953, Copied to #9018, Copied to #13098    |
| 3422 | Clarify Documentation status                                | openSUSE 13.2 Release | Closed   |            |                |            |  |
| 4134 | commit text to www.o.o                                      | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-04 | Copied from #427                                       |
| 4162 | communicate GM issues to marketing                          | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-10-30 | Copied from #746, Copied to #8712                      |
| 3442 | community repos for 13.2                                    | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            |  |
| 4066 | Create a draft press announcement                           | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-22 | Copied from #434, Copied to #9080                      |
| 4074 | Create a Press Kit and send it to the press                 | openSUSE 13.2 Release | Resolved | ddemaio    | 13.2 GA        | 2014-10-22 | Copied from #453, Copied to #9088                      |
| 4150 | create basic wiki structure for new release                 | openSUSE 13.2 Release | Resolved | alanbortu  | 13.2 GA        | 2014-10-28 | Copied to #9036  |
| 3448 | create droplist   | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 Beta 1    | 2014-10-20 | Has duplicate #3446, Copied from #874, Copied to #8990 |
| 4098 | Create release counter for oS 13.1                          | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-11-03 | Copied from #476, Copied to #9066                      |
| 3424 | Create Release schedule                                     | openSUSE 13.2 Release | Resolved |            |                |            |  |
| 3450 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc        | openSUSE 13.2 Release | Resolved | coolo      | 13.2 Beta 1    |            | Copied from #873, Copied to #13226                     |

| #    | Subject   | Project               | Status   | Assignee   | Target version | Due date   | Related issues                     |
|------|---|-----------------------|----------|------------|----------------|------------|------------------------------------|
| 4120 | Create social media messages  | openSUSE 13.2 Release | Closed   | ddemaio    | 13.2 GA        | 2014-10-30 | Copied from #431, Copied to #9054  |
| 4200 | create test plan for manual testing   | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GM        | 2014-10-15 |                                    |
| 3046 | create_package_dvds.sh: avoid hard coding Factory                                 | openSUSE 13.2 Release | Resolved | mliin7442  |                |            |                                    |
| 3086 | debug why recommended packages are not on the dvd anymore                         | openSUSE 13.2 Release | Resolved | lnussel    |                |            |                                    |
| 4158 | deploy software.opensuse.org  | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-04 | Copied from #713                   |
| 4138 | deploy www.o.o  | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-04 | Copied from #915                   |
| 3500 | DVD menu needs to contain version string  | openSUSE 13.2 Release | Rejected | coolo      | 13.2 Beta 1    | 2014-10-27 |                                    |
| 4040 | enable repo-md in non-oss repo  | openSUSE 13.2 Release | Resolved | coolo      | 13.2 GM        | 2014-10-17 | Copied from #941, Copied to #9006  |
| 4030 | EULA review/update  | openSUSE 13.2 Release | Resolved | lnussel    | 13.2 RC 1      | 2014-10-17 | Copied from #718, Copied to #8994  |
| 4170 | find external BT seeders  | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-11-03 | Copied from #878, Copied to #8718  |
| 3958 | fix and sync promo dvd  | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-10-22 | Blocked by #3614                   |
| 4268 | fix the promo dvd   | openSUSE 13.2 Release | Resolved | coolo      | 13.2 GM        | 2014-10-27 |                                    |
| 4028 | fix upgrade instructions in wiki  | openSUSE 13.2 Release | Resolved | mliin7442  | 13.2 GA        | 2014-10-22 | Copied from #717, Copied to #9038  |
| 4054 | Gather info from major pieces of our release onto Major_features page             | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-16 | Copied from #440, Copied to #9108  |
| 4048 | Get features page finished  | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-22 | Copied from #441, Copied to #9102  |
| 4068 | Get feedback on the draft press announce  | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-22 | Copied from #435, Copied to #9082  |
| 4198 | get openSUSE in the Cloud   | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-11-07 | Copied from #458, Copied to #8728  |
| 4072 | Get quotes from important people  | openSUSE 13.2 Release | Closed   | ddemaio    | 13.2 GA        | 2014-10-22 | Copied from #451, Copied to #9086  |
| 4062 | Get screenshots taken   | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-22 | Copied from #452, Copied to #9074  |
| 4050 | Get technical review  | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-22 | Copied from #442, Copied to #9104  |
| 4146 | install 13.2 wiki pages as default  | openSUSE 13.2 Release | Resolved | gschlotter | 13.2 GA        | 2014-10-31 | Copied from #857, Copied to #9032  |
| 4086 | IPRQ  | openSUSE 13.2 Release | Closed   | lnussel    | 13.2 GM        | 2014-10-31 | Copied from #716, Copied to #13104 |
| 4038 | make counter.o.o/link point to new portal   | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-10-17 | Copied from #939, Copied to #9004  |
| 3540 | make sure nvidia packager is available for GA                                     | openSUSE 13.2 Release | Closed   | lnussel    | 13.2 GA        | 2014-10-21 | Copied to #9110                    |
| 4122 | Make sure we have the right people prepared to send out the social media messages | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-30 | Copied from #432, Copied to #9056  |
| 4164 | marketing brainstorm session  | openSUSE 13.2 Release | Rejected |            | 13.2 GA        | 2014-10-13 | Copied from #747, Copied to #8714  |
| 4034 | merge back maintenance updates  | openSUSE 13.2 Release | Resolved | coolo      | 13.2 GM        | 2014-10-29 | Copied from #866, Copied to #9014  |
| 3742 | missing abiword.desktopfiles and others   | openSUSE 13.2 Release | Resolved | coolo      |                |            |                                    |
| 4142 | move 13.1 to archive  | openSUSE 13.2 Release | Closed   | gschlotter | 13.2 GA        | 2014-11-02 | Copied from #855, Copied to #9028  |
| 4046 | Move Major Features to feature guide page   | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-10-17 | Copied from #439, Copied to #9100  |
| 4022 | move release notes to www.o.o   | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-10-27 | Copied from #600                   |

| #    | Subject  | Project               | Status   | Assignee | Target version | Due date   | Related issues                                       |
|------|--|-----------------------|----------|----------|----------------|------------|--|
| 3518 | obsolete BNC847880_QT_cirrus                                 | openSUSE 13.2 Release | Resolved | alarrosa | 13.2 Beta 1    |            |  |
| 3088 | openqa buildview and factory dashboard show none for jobs    | openSUSE 13.2 Release | Closed   | ancorgs  |                |            |  |
| 3052 | openQA: allow to have different branch for tests for 13.2    | openSUSE 13.2 Release | Closed   | Inussel  |                |            |  |
| 3050 | openQA: sync 13.2 ISOs too                                   | openSUSE 13.2 Release | Resolved | Inussel  |                |            |  |
| 3960 | osp addon dvd  | openSUSE 13.2 Release | Resolved | coolo    | 13.2 GM        | 2014-10-23 | Copied to #9010                                      |
| 4036 | prepare software.opensuse.org                                | openSUSE 13.2 Release | Closed   | ancorgs  | 13.2 RC 1      | 2014-10-17 | Copied from #867, Copied to #8998                    |
| 4096 | Promotional artwork  | openSUSE 13.2 Release | Resolved | ddemaio  | 13.2 GA        | 2014-11-03 | Copied from #475                                     |
| 3440 | Publish announcement of Beta 1                               | openSUSE 13.2 Release | Closed   |          | 13.2 Beta 1    |            | Copied to #13224                                     |
| 4160 | publish docu   | openSUSE 13.2 Release | Closed   |          | 13.2 GA        | 2014-11-04 | Copied from #706, Copied to #8710                    |
| 3614 | Reimplement promo DVD Gefrickel                              | openSUSE 13.2 Release | Resolved | coolo    | 13.2 RC 1      |            | Blocks #3958   |
| 4058 | Release Announcement   | openSUSE 13.2 Release | Closed   |          | 13.2 GA        | 2014-10-23 | Copied from #420, Copied to #9070                    |
| 4108 | Release Marketing  | openSUSE 13.2 Release | Closed   |          | 13.2 GA        | 2014-11-04 | Copied from #421                                     |
| 4216 | release party poster   | openSUSE 13.2 Release | Closed   |          | 13.2 GA        | 2014-10-21 | Copied to #9050                                      |
| 4166 | remind opensuse.org admins of release                        | openSUSE 13.2 Release | Closed   | ancorgs  | 13.2 GA        | 2014-10-31 | Copied from #749, Copied to #8716                    |
| 4214 | Remove Upgrade option from promo DVD                         | openSUSE 13.2 Release | Resolved | coolo    | 13.2 GM        | 2014-10-27 |  |
| 3674 | Rename live ISOs to 13.2                                     | openSUSE 13.2 Release | Resolved | coolo    |                |            |  |
| 4626 | request new box image and link                               | openSUSE 13.2 Release | Closed   | Inussel  | 13.2 GA        | 2014-11-11 | Copied from #720, Copied to #9132                    |
| 4088 | Send Gold Master announcement for developers                 | openSUSE 13.2 Release | Resolved | coolo    | 13.2 GM        | 2014-10-31 | Copied from #1035, Copied to #9024, Copied to #13100 |
| 3430 | send shim to signing   | openSUSE 13.2 Release | Resolved | coolo    | 13.2 Beta 1    |            | Copied to #8988                                      |
| 3428 | setup 13.2 counter.opensuse.org                              | openSUSE 13.2 Release | Resolved |          | 13.2 Beta 1    |            |  |
| 4624 | shop.opensuse.org  | openSUSE 13.2 Release | Closed   | Inussel  | 13.2 GA        | 2014-11-11 | Copied from #719, Copied to #9130                    |
| 4090 | sign iso images  | openSUSE 13.2 Release | Resolved | coolo    | 13.2 GM        | 2014-10-30 | Copied from #936, Copied to #9022                    |
| 4104 | Sneak Peeks  | openSUSE 13.2 Release | Rejected |          | 13.2 GA        | 2014-11-04 | Copied from #429, Copied to #9062                    |
| 4124 | Social media messages for SUSECon & openSUSE Summit          | openSUSE 13.2 Release | Closed   |          | 13.2 GA        | 2014-10-30 | Copied from #1042, Copied to #9058                   |
| 4152 | software.opensuse.org  | openSUSE 13.2 Release | Closed   | ancorgs  | 13.2 GA        | 2014-11-04 | Copied from #710                                     |
| 3044 | staging plugin: allow to work on 13.2                        | openSUSE 13.2 Release | Resolved | aplanas  |                |            |  |
| 3426 | switch openSUSE cert to 4096 bits                            | openSUSE 13.2 Release | Closed   | Inussel  | 13.2 Beta 1    |            |  |
| 3956 | sync biarch dvd in totest/openqa                             | openSUSE 13.2 Release | Closed   | Inussel  | 13.2 GM        | 2014-10-16 | Copied to #9008                                      |
| 3792 | sync openSUSE:13.2:Staging key with openSUSE:Factory:Staging | openSUSE 13.2 Release | Resolved | Inussel  |                | 2014-10-01 |  |
| 4190 | sync the release to the mirrors                              | openSUSE 13.2 Release | Resolved | coolo    | 13.2 GA        | 2014-11-04 | Copied from #935, Copied to #8722                    |

| #    | Subject   | Project               | Status   | Assignee   | Target version | Due date   | Related issues                     |
|------|---|-----------------------|----------|------------|----------------|------------|------------------------------------|
| 4194 | tell maintenance&security about GM                    | openSUSE 13.2 Release | Closed   | lnussel    | 13.2 GA        | 2014-10-30 | Copied from #1038, Copied to #8726 |
| 4232 | tell nvidia packager to upload drivers                | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-11-04 | Copied to #8762, Copied to #13102  |
| 3538 | tell wiki admins to switch wiki to static             | openSUSE 13.2 Release | Rejected | ancorgs    | 13.2 GA        | 2014-11-04 |                                    |
| 4156 | test the changes                                      | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-31 | Copied from #712                   |
| 4092 | translate release announcement                        | openSUSE 13.2 Release | Resolved | mlln7442   | 13.2 GA        | 2014-10-30 | Copied from #1064, Copied to #9138 |
| 4136 | translate snippet                                     | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-31 | Copied from #914                   |
| 4126 | translate social media messages                       | openSUSE 13.2 Release | Resolved | mlln7442   | 13.2 GA        | 2014-10-30 | Copied from #924, Copied to #9060  |
| 3670 | Trigger an online update for pullin-flash             | openSUSE 13.2 Release | Resolved | dimstar    | 13.2 GM        | 2014-10-31 | Copied to #9020                    |
| 4018 | try deployment of www.opensuse.org                    | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-03 |                                    |
| 4026 | update community repo git                             | openSUSE 13.2 Release | Closed   |            | 13.2 GM        | 2014-10-17 | Blocked by #4024, Copied from #709 |
| 3446 | update droplist for 13.2                              | openSUSE 13.2 Release | Rejected |            |                |            | Is duplicate of #3448              |
| 4168 | update freecode entry                                 | openSUSE 13.2 Release | Rejected |            | 13.2 GA        | 2014-11-04 | Copied from #847                   |
| 4140 | update opensuse wiki                                  | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-11-04 | Copied from #854, Copied to #9026  |
| 4114 | Update release party wiki pages                       | openSUSE 13.2 Release | Closed   | mlln7442   | 13.2 GA        | 2014-10-17 | Copied from #645, Copied to #9046  |
| 4094 | Update screenshots in landing page                    | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-04 | Copied from #1108                  |
| 4628 | update shop.opensuse.org                              | openSUSE 13.2 Release | Closed   | lnussel    | 13.2 GA        | 2014-11-11 | Copied from #721, Copied to #9134  |
| 4032 | update slide show                                     | openSUSE 13.2 Release | Resolved |            | 13.2 GM        | 2014-10-21 | Copied from #840, Copied to #9000  |
| 4182 | Update the rsync modules to include 13.2 ISO and repo | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-11-03 | Copied from #884, Copied to #9128  |
| 4630 | update wiki   | openSUSE 13.2 Release | Closed   | lnussel    | 13.2 GA        | 2014-11-11 | Copied from #722, Copied to #9136  |
| 4144 | update wiki pages                                     | openSUSE 13.2 Release | Closed   | gschlotter | 13.2 GA        | 2014-11-02 | Copied from #856, Copied to #9030  |
| 4020 | verify piwik works                                    | openSUSE 13.2 Release | Resolved | aplanas    | 13.2 GA        | 2014-11-04 | Copied from #751, Copied to #9144  |
| 3434 | verify piwik works                                    | openSUSE 13.2 Release | Closed   | aplanas    | 13.2 RC 1      |            | Copied to #8996                    |
| 3048 | we need a 13.2 route in the dashboard                 | openSUSE 13.2 Release | Closed   | ancorgs    |                |            | Blocks #3078                       |
| 4056 | Write community announcement for news.o.o             | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-23 | Copied from #447, Copied to #9076  |
| 4064 | Write Press Announcement for openSUSE 13.2            | openSUSE 13.2 Release | Resolved | ddemaio    | 13.2 GA        | 2014-10-22 | Copied from #433, Copied to #9078  |
| 4112 | Write release party invitation article                | openSUSE 13.2 Release | Closed   |            | 13.2 GA        | 2014-10-21 | Copied from #644, Copied to #9044  |
| 4132 | Write snippet for www.o.o                             | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-10-28 | Copied from #426                   |
| 4130 | www.opensuse.org                                      | openSUSE 13.2 Release | Closed   | ancorgs    | 13.2 GA        | 2014-11-04 | Copied from #425                   |