allocate docu resources for 13.1

Status: Closed
Priority: Normal
Assignee: 
Category: 
Target version: 

Start date: 11/03/2013
Due date: 
% Done: 0%
Estimated time: 0.00 hour

Description

Docu resources for 13.1 need to be allocated early,
UEFI and Secure boot need to be documented properly for example.

History

#1 - 25/03/2013 03:48 pm - lnussel
   - Project changed from openSUSE 12.3 Release to openSUSE 13.1 Release

#2 - 12/09/2013 03:42 pm - lnussel
   - Status changed from New to Closed

we change the plan wrt docu in 13.1. no more manuals. we will provide active doc instead.