**openSUSE 13.1 Release - action #357**

**Release notes during installation**

20/04/2013 03:19 pm - toscalix

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>02/09/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>19/09/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td>lnussel</td>
<td>% Done:</td>
<td>10%</td>
</tr>
<tr>
<td>Category:</td>
<td>Development</td>
<td>Estimated time:</td>
<td>32.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 Beta 1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

Present the release notes earlier during the installation process. Should it be mandatory to go through them?

**History**

#1 - 04/06/2013 09:02 am - lnussel
- % Done changed from 0 to 10
- Target version changed from 13.1 Milestone 1 to 13.1 Milestone 3

I've filed [bnc#823005](https://bugs.opensuse.org/show_bug.cgi?id=823005)

#2 - 09/08/2013 12:37 pm - lnussel

Moved to fate on request. I see no movement in that direction though so I suppose it will not be done and we stay with the old way

[https://features.opensuse.org/315266](https://features.opensuse.org/315266)

#3 - 22/08/2013 06:50 am - lnussel

- Target version changed from 13.1 Milestone 3 to 13.1 Beta 1

I don't think this will happen for 13.1 anymore

#4 - 29/08/2013 01:38 pm - lnussel

- Description updated
- Due date changed from 03/06/2013 to 19/09/2013
- Start date changed from 20/04/2013 to 02/09/2013
- Estimated time changed from 1.00 to 32.00

#5 - 06/09/2013 11:12 am - lnussel

- Status changed from New to Rejected

closing. I'm not going to fight for this at this point.

#6 - 12/09/2013 07:41 am - lnussel

- Status changed from Rejected to Closed