### openSUSE 13.1 Release - action #404
**Publish announcement of Milestone 4**

13/05/2013 05:51 pm - Anonymous

<table>
<thead>
<tr>
<th>Status</th>
<th>Closed</th>
<th>Start date:</th>
<th>06/08/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>08/08/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Marketing</td>
<td>Estimated time:</td>
<td>3.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 Milestone 4</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

**Subtasks:**

- action #405: Write announcement of Milestone 4  
  Closed
- action #406: Send some info about milestone 4 for the announcement to jos  
  Closed

**History**

#### #1 - 13/05/2013 05:51 pm - Anonymous
- Subject deleted ()

#### #2 - 13/05/2013 05:52 pm - Anonymous
- Due date changed from 11/07/2013 to 08/08/2013
- Estimated time changed from 3.00 to 2.00
- Start date changed from 09/07/2013 to 07/08/2013

#### #3 - 13/05/2013 05:52 pm - Anonymous
- Estimated time changed from 2.00 to 3.00
- Start date changed from 07/08/2013 to 06/08/2013

#### #4 - 13/05/2013 05:53 pm - Anonymous
- Target version changed from 13.1 Milestone 2 to 13.1 Milestone 4

#### #5 - 22/08/2013 06:53 am - lnussel
- Status changed from New to Closed