<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
<th>Start date:</th>
<th>30/08/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>05/09/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Marketing</td>
<td>Estimated time:</td>
<td>4.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 Beta 1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

Style and text can be taken from:


**History**

**#1 - 29/08/2013 01:39 pm - lnussel**

- Due date changed from 17/08/2013 to 05/09/2013
- Start date changed from 10/08/2013 to 30/08/2013

**#2 - 03/09/2013 03:20 pm - Anonymous**

Prepared: [https://news.opensuse.org/?p=16740&preview=true](https://news.opensuse.org/?p=16740&preview=true)

**#3 - 03/09/2013 03:58 pm - Anonymous**

- Status changed from New to In Progress
- % Done changed from 0 to 80

First draft ready for review, asked marketing team their thoughts.

**#4 - 05/09/2013 01:43 pm - Anonymous**

- Status changed from In Progress to Resolved
- % Done changed from 80 to 100

No feedback from Marketing, will publish.