**Move Major Features to feature guide page**

14/05/2013 04:03 pm - Anonymous

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>26/10/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>27/10/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Marketing</td>
<td>Estimated time:</td>
<td>2.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 GM</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

Move content from [https://en.opensuse.org/openSUSE:Major_features](https://en.opensuse.org/openSUSE:Major_features) to [https://en.opensuse.org/Features_13.1](https://en.opensuse.org/Features_13.1). Make sure the Major_features page links to this page, directs developers there. Tell them they're late adding their features ;-)

**Related issues:**

- Blocked by openSUSE 13.1 Release - action # 438: Get developers to add their ... Closed 10/10/2013 28/10/2013
- Blocked by openSUSE 13.1 Release - action # 440: Gather info from major piece... Closed 20/09/2013 30/10/2013
- Copied to openSUSE 13.2 Release - action # 4046: Move Major Features to featu... Resolved 17/10/2014 17/10/2014

**History**

**#1 - 14/05/2013 05:20 pm - Anonymous**
- Estimated time set to 2.00

**#2 - 04/09/2013 01:09 pm - Anonymous**
- Target version changed from 13.1 RC2 to 13.1 GM

**#3 - 29/10/2013 06:07 pm - Anonymous**
- Status changed from New to In Progress
- % Done changed from 0 to 100

This has been executed last week already. Note that the Features_13.1 page is notably shorter than the one last year (but that one was HUUUGE by any standard).

**#4 - 29/10/2013 06:07 pm - Anonymous**
- Status changed from In Progress to Closed

**#5 - 13/10/2014 11:10 am - Inussel**
- Copied to action #4046: Move Major Features to feature guide page added