**openSUSE 13.1 Release - action #442**

**action # 437 (Closed): Write the Feature Guide**

**Get technical review**

14/05/2013 04:11 pm - Anonymous

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>20/10/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>31/10/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Marketing</td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 GM</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

The technical people in the openSUSE team need to go over the feature guide, check if it is correct and tell you what is missing.

**Related issues:**

- Blocked by openSUSE 13.1 Release - action # 444: Add features from distrowatch (Closed 14/10/2013 20/10/2013)
- Copied to openSUSE 13.2 Release - action # 4050: Get technical review (Closed 22/10/2014 22/10/2014)

**History**

#1 - 14/05/2013 04:42 pm - Anonymous
- Start date changed from 04/11/2013 to 01/11/2013

#2 - 14/05/2013 04:43 pm - Anonymous
- Due date changed from 06/11/2013 to 03/11/2013
- Start date changed from 01/11/2013 to 28/10/2013

#3 - 14/05/2013 04:46 pm - Anonymous
- Due date changed from 03/11/2013 to 25/10/2013
- Start date changed from 28/10/2013 to 20/10/2013

#4 - 16/05/2013 05:22 pm - Anonymous
- Due date changed from 25/10/2013 to 31/10/2013

#5 - 25/10/2013 01:59 pm - Anonymous
- Status changed from New to Closed
- % Done changed from 0 to 100

We went over the Major_features page today to generate the highlights, that's also a decent review.

#6 - 13/10/2014 11:10 am - lnussel
- Copied to action #4050: Get technical review added