openSUSE 13.1 Release - action #551
openSUSE Hackathons
18/06/2013 10:13 am - toscalix

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
</tr>
<tr>
<td>Assignee:</td>
<td>Inussel</td>
</tr>
<tr>
<td>Category:</td>
<td>Management</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 Beta 1</td>
</tr>
<tr>
<td>Start date:</td>
<td>18/06/2013</td>
</tr>
<tr>
<td>Due date:</td>
<td>29/08/2013</td>
</tr>
<tr>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Estimated time:</td>
<td>2.00 hours</td>
</tr>
</tbody>
</table>

Description

Make a plan for Hackathons related with the openSUSE 13.1 Release in order to communicate them and discuss them with the openSUSE Board during the oSC13

History

#1 - 07/08/2013 12:02 pm - lnussel
- Due date changed from 30/06/2013 to 23/08/2013
- Assignee changed from lnussel to toscalix

As per offline discussion back to Agustin. We will have a bug squashing after Beta1 and maybe budget for another hackathon which remains to be decided.

#2 - 09/08/2013 07:03 am - toscalix
- Status changed from New to In Progress

Couldn't talk to Roland. He was busy and didn't have the meeting.

#3 - 09/08/2013 12:46 pm - lnussel
- Target version changed from 13.1 Milestone 3 to 13.1 Beta 1

#4 - 19/08/2013 11:41 am - toscalix
- Due date changed from 23/08/2013 to 29/08/2013

Changed the deadline. If by next Thursday we do not have a confirmation of the activity, we won't be able to bring the community for the hackathon.

#5 - 03/09/2013 01:21 pm - toscalix
- Tracker changed from coordination to action
- Status changed from In Progress to Resolved
- Assignee changed from toscalix to lnussel

Hackathon confirmed from Fri 27th to Sun 29th at Prague office

#6 - 21/10/2013 08:41 am - lnussel
- Status changed from Resolved to Closed

04/04/2020