Document the development process done in Factory. We will use the current documentation, that needs to be updated and some initial work done by the Boosters as a starting point.

### Subtasks:

- analysis # 595: Current documentation analysis
  - Status: Closed
- action # 596: Documentation sprint
  - Status: Closed
- action # 597: Polishing and publishing the document
  - Status: Closed

### History

#### #1 - 23/07/2013 03:26 pm - toscalix
- Due date changed from 02/08/2013 to 26/07/2013
- Estimated time changed from 30.00 to 4.00
- Priority changed from High to Normal

#### #2 - 23/07/2013 03:29 pm - toscalix
- Due date changed from 26/07/2013 to 31/07/2013
- Estimated time changed from 4.00 to 24.00

#### #3 - 23/07/2013 03:30 pm - toscalix
- Due date changed from 31/07/2013 to 02/08/2013
- Estimated time changed from 24.00 to 26.00

#### #4 - 09/08/2013 09:38 am - aplanas
- Status changed from New to In Progress

#### #5 - 22/08/2013 06:55 am - lnussel
- Target version changed from 13.1 Milestone 4 to 13.1 Beta 1

#### #6 - 23/08/2013 09:07 am - aplanas
- Version 0.9 published. Waiting approval to be tagged as 1.0

#### #7 - 23/08/2013 02:57 pm - toscalix
- Status changed from In Progress to Resolved

After Jos finish the grammar revision, the document is ready to be shown to the second ring for feedback.