openSUSE 13.1 Release - action #654
send shim to signing
22/08/2013 07:04 am - Inussel

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
</tr>
<tr>
<td>Assignee:</td>
<td>Inussel</td>
</tr>
<tr>
<td>Category:</td>
<td>Development</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 Beta 1</td>
</tr>
<tr>
<td>Start date:</td>
<td>22/08/2013</td>
</tr>
<tr>
<td>Due date:</td>
<td>13/09/2013</td>
</tr>
<tr>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
</tbody>
</table>

**Description**

we need to send the shim with the new key for signing (ie ask fcrozat)

**History**

#1 - 29/08/2013 12:54 pm - Inussel
- Tracker changed from coordination to action
- Status changed from New to In Progress
- % Done changed from 0 to 70

In progress. Had to update the shim package several times. Now it's ready and I pinged Frederic.

#2 - 06/09/2013 11:18 am - Inussel
- % Done changed from 70 to 90

shim back from MS. need to help Fcrozat to integrate it

#3 - 09/09/2013 09:28 am - Inussel
- % Done changed from 90 to 70

There was a mistake in the packaging. shim contained the wrong signature. This should be fixed now. Testing new packages...

#4 - 09/09/2013 03:44 pm - Inussel
- Due date changed from 04/09/2013 to 13/09/2013

Frederic sent the new one for signing

#5 - 20/09/2013 08:09 am - Inussel
- Status changed from In Progress to Closed
- % Done changed from 70 to 100

this worked just in time