### openSUSE 13.1 Release - action #752
#### verify piwik works

**03/09/2013 12:44 pm - lnussel**

<table>
<thead>
<tr>
<th>Status</th>
<th>Resolved</th>
<th>Start date:</th>
<th>08/10/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority</td>
<td>Normal</td>
<td>Due date:</td>
<td>08/10/2013</td>
</tr>
<tr>
<td>Assignee</td>
<td>aplanas</td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category</td>
<td>Management</td>
<td>Estimated time:</td>
<td>1.00 hour</td>
</tr>
<tr>
<td>Target version</td>
<td>13.1 RC1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

before each milestone it needs to be verified that piwik works on all relevant sites:

- news.opensuse.org
- software.opensuse.org

**Related issues:**

Copied from openSUSE 13.1 Release - action # 751: verify piwik works
- Resolved 17/09/2013 17/09/2013

Copied to openSUSE 13.1 Release - action # 753: verify piwik works
- Resolved 29/10/2013 29/10/2013

**History**

#1 - 04/10/2013 09:28 am - aplanas
- Status changed from New to In Progress

#2 - 04/10/2013 09:28 am - aplanas
- Status changed from In Progress to Resolved

#3 - 04/10/2013 09:29 am - aplanas
- % Done changed from 0 to 100