**openSUSE 13.1 Release - action #857**

_Install 13.1 wiki pages as default_

*09/10/2013 01:52 pm - Inussel*

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
<th>Start date:</th>
<th>18/11/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>19/11/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td>cwh</td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Marketing</td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 GA</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

Move e.g. [https://en.opensuse.org/Features_12.3](https://en.opensuse.org/Features_12.3) to [https://en.opensuse.org/Features](https://en.opensuse.org/Features)

Coordinate with cwh

**Related issues:**

Copied from openSUSE 12.3 Release - action #163: install 12.3 wiki pages as default

- Closed 11/03/2013 12/03/2013

Copied to openSUSE 13.2 Release - action #4146: install 13.2 wiki pages as default

- Resolved 30/10/2014 31/10/2014

**History**

**#1** - 09/10/2013 01:53 pm - Inussel

- Assignee deleted (-miska-)

**#2** - 09/10/2013 01:53 pm - Inussel

- Status changed from Closed to New

**#3** - 09/10/2013 01:54 pm - Inussel

- Target version set to 13.1 GA

**#4** - 09/10/2013 01:56 pm - Inussel

- Subject changed from install 12.3 wiki pages as default to install 13.1 wiki pages as default
- Due date changed from 12/03/2013 to 19/11/2013
- Target version deleted (13.1 GA)
- Start date changed from 11/03/2013 to 18/11/2013

**#5** - 15/10/2013 12:49 pm - Inussel

- Target version set to 13.1 GA

**#6** - 30/10/2013 12:49 pm - Inussel

- Assignee set to cwh

**#7** - 20/11/2013 02:49 pm - cwh

- Status changed from New to Resolved
- % Done changed from 0 to 100

**#8** - 13/10/2014 02:38 pm - Inussel

- Copied to action #4146: install 13.2 wiki pages as default added