openSUSE 13.1 Release - action #863
Bugzilla evaluation for Btrfs RC2
09/10/2013 03:16 pm - aplanas

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
<th>Start date:</th>
<th>28/10/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>High</td>
<td>Due date:</td>
<td>05/11/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td>aplanas</td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Development</td>
<td>Estimated time</td>
<td>1.00 hour</td>
</tr>
<tr>
<td>Target version</td>
<td>13.1 RC2</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description

Evaluate the evolution of the Btrfs bugs in bugzilla for RC2

History

#1 - 01/11/2013 01:44 pm - toscalix
- Due date changed from 31/10/2013 to 05/11/2013
- Priority changed from Normal to High
- Estimated time set to 1.00

Please Alberto, update this task.

#2 - 01/11/2013 01:52 pm - aplanas

Yesterday was the announcement of RC2. Let wait until Monday to give some time here to measure the RC1-RC2 internal.

#3 - 06/11/2013 05:04 pm - aplanas
- Status changed from New to Resolved
- % Done changed from 0 to 100


#4 - 06/11/2013 05:05 pm - aplanas

One note, there where an error in the previous numbers in this section. This is fixed now in the wiki.