openSUSE 13.1 Release - action #930
adjust knapsack for RC2
28/10/2013 11:05 am - Inussel

Status: Closed
Priority: Normal
Assignee: aplanas
Category: Development
Target version: 13.1 RC2

Start date: 30/10/2013
Due date: 30/10/2013
% Done: 100%
Estimated time: 0.00 hour

Description
adjust the knapsack for RC2

Related issues:
Blocked by openSUSE 13.1 Release - action # 892: sync the release to the mirrors
Closed 30/10/2013 31/10/2013
Copied to openSUSE 13.1 Release - action # 933: adjust knapsack for GM
Resolved 11/11/2013 15/11/2013

History
#1 - 30/10/2013 03:32 pm - lnussel
Build0084 is available in the staging area

#2 - 31/10/2013 12:45 pm - aplanas
- Status changed from New to In Progress
- % Done changed from 0 to 100

#3 - 31/10/2013 12:45 pm - aplanas
- Checklist set to [x] add new build to knapsack

#4 - 31/10/2013 12:45 pm - aplanas
- Checklist set to [x] check it's working

#5 - 31/10/2013 12:46 pm - aplanas
- Status changed from In Progress to Resolved

#6 - 31/10/2013 12:47 pm - Inussel
- Status changed from Resolved to Closed