

qe-yast - coordination #40979

[sle][functional][y][epic] New test strategy for autoyast profiles from ay-tests repo

2018-09-13 13:58 - riafarov

Status: New	Start date: 2018-09-13
Priority: Normal	Due date:
Assignee:	% Done: 50%
Category:	Estimated time: 0.00 hour
Target version: future	
Description	
Motivation	
<p>ay-tests package was designed to run profiles which were used both for openQA and CI YaST team has. Unfortunately now YaST team doesn't have enough resources to properly maintain all these tests. Therefore we can reuse all the profiles which are working and extend coverage. On top there are issues with building package, therefore, we could either simply check out them from the repo instead of installing the package</p>	
Acceptance criteria	
1. All working profiles from ay-tests are used in openQA Autoyast job group	
For SLE 12 all profiles should work hypothetically. For SLE 15, not so many are adjusted, here is the list of working ones: aytests/sles.rb aytests/sles15.rb aytests/sles15_firewalld.rb aytests/sles_minimal.rb aytests/sles_minimal_network.rb aytests/sles_network.rb aytests/sles_network_without_hosts.rb aytests/sles_mini_network.rb aytests/sles_insserv.rb aytests/storage_ng_automated_lvm.rb aytests/storage_ng_automated_partitioning.rb aytests/storage_ng_lvm.rb aytests/storage_ng_minimal.rb aytests/storage_ng_plain_partitions.rb aytests/storage_ng_raid.rb	
Subtasks:	
action # 40982: [sle][functional][y][fast] use git repo for autoyast_lvm and autoyast_t...	Resolved
action # 40988: [sle][functional][y][timeboxed:16h] Establish pipeline for autoyast tes...	New
action # 42347: [functional][y] autoyast staging test?	Resolved
action # 42356: [functional][y] Test pipeline using openQA for autoyast related changes...	New
Related issues:	
Related to qe-yast - coordination #23606: Integrate classes autoyast profile ...	In Progress 2021-07-12

History

#1 - 2018-09-13 13:59 - riafarov

- Related to coordination #23606: Integrate classes autoyast profile test in openQA added

#2 - 2018-09-19 14:30 - okurz

- Category set to Enhancement to existing tests

- Target version set to future

#3 - 2018-09-27 07:33 - riafarov

- Due date set to 2018-10-23

due to changes in a related task

#4 - 2018-10-10 09:47 - riafarov

- Due date changed from 2018-10-23 to 2018-09-13

due to changes in a related task

#5 - 2018-10-11 15:14 - riafarov

- Due date set to 2018-10-23

due to changes in a related task

#6 - 2018-10-12 08:21 - riafarov

- Due date changed from 2018-10-23 to 2018-11-06

due to changes in a related task

#7 - 2018-10-12 11:08 - riafarov

- Subject changed from [sle][functional][y][epic] Move working autoyast profiles from ay-tests repo to os-autoinst-distri-opensuse to [sle][functional][y][epic] New test strategy for autoyast profiles from ay-tests repo

#8 - 2018-10-18 08:51 - riafarov

- Due date changed from 2018-11-06 to 2018-10-23

due to changes in a related task

#9 - 2018-10-22 09:20 - riafarov

- Due date changed from 2018-10-23 to 2018-12-04

due to changes in a related task

#10 - 2018-12-04 10:42 - riafarov

- Due date changed from 2018-12-04 to 2018-12-18

due to changes in a related task

#11 - 2018-12-18 10:49 - riafarov

- Due date changed from 2018-12-18 to 2019-01-15

due to changes in a related task

#12 - 2018-12-19 10:37 - riafarov

- Due date changed from 2019-01-15 to 2019-01-29

due to changes in a related task

#13 - 2019-01-16 10:45 - riafarov

- Due date changed from 2019-01-29 to 2019-02-26

due to changes in a related task

#14 - 2019-02-12 12:54 - riafarov

- Due date changed from 2019-02-26 to 2018-10-23

due to changes in a related task

#15 - 2019-05-29 06:15 - riafarov

- Due date changed from 2018-10-23 to 2019-08-13

due to changes in a related task

#16 - 2019-07-30 07:26 - JERiveraMoya

- Due date changed from 2019-08-13 to 2019-08-27

due to changes in a related task

#17 - 2019-08-06 08:56 - riafarov

- Due date changed from 2019-08-27 to 2019-10-22

due to changes in a related task

#18 - 2019-10-08 14:27 - riafarov

- Due date changed from 2019-10-22 to 2018-10-23

due to changes in a related task

#19 - 2019-10-08 14:28 - riafarov

- Due date changed from 2018-10-23 to 2020-12-15

due to changes in a related task

#20 - 2020-10-12 13:37 - szarate

- Tracker changed from action to coordination

#21 - 2020-10-12 13:46 - szarate

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>

#22 - 2020-10-21 09:38 - riafarov

- Project changed from openQA Tests to qe-yast

- Category deleted (Enhancement to existing tests)

#23 - 2021-09-02 05:51 - okurz

This ticket had a due set but exceeded it already by more than 14 days. We would like to take the due date seriously so please update the ticket accordingly (resolve the ticket or update the due-date or remove the due-date). See <https://progress.opensuse.org/projects/openqatests/wiki/Wiki#SLOs-service-level-objectives> for details. This update was done as agreed within the SUSE QE Sync call 2021-09-01