

openSUSE Leap 42.1 Release - action #8708

call for translation

2015-09-10 10:51 - dimstar

Status:	Closed	Start date:	2015-09-30
Priority:	Normal	Due date:	2015-10-07
Assignee:	keichwa	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	RC1		
Description			
The most important languages in the distro, esp those on the DVD need to be translated. Remind translation teams. http://i18n.opensuse.org/stats/trunk/toplist.php			
Related issues:			
Copied from openSUSE 13.2 Release - action #4218: call for translation		Resolved	2014-10-16 2014-10-22
Copied to openSUSE Leap 42.2 Release - action #11878: call for translation		Closed	2016-08-31 2016-09-21

History

#1 - 2015-09-10 10:51 - dimstar

- Copied from action #4218: call for translation added

#2 - 2015-10-05 11:31 - Inussel

- Due date set to 2015-10-07

- Assignee set to keichwa

- Target version set to RC1

- Start date set to 2015-09-30

Karl, I think this is on your radar already, right?

#3 - 2015-10-05 15:38 - keichwa

Inussel wrote:

Karl, I think this is on your radar already, right?

I submitted yast updates.

coolo wants to work on deskto files (menu entries).

#4 - 2015-10-07 15:04 - Inussel

- Status changed from New to In Progress

- % Done changed from 0 to 20

coolo's extract and merge scripts are running right now. When done I guess translators need some instructions on how to proceed.

#5 - 2015-10-08 08:43 - Inussel

According to coolo the scripts are done and the svn is prepared. So I think all good for doing the translations.

#6 - 2015-10-14 14:14 - Inussel

Karl, are the translators working meanwhile?

#7 - 2015-10-14 14:23 - keichwa

Inussel wrote:

Karl, are the translators working meanwhile?

I submitted yast2-trans and opensuse-release-notes. I guess, for the moment this is all what I can do (coolo worked on desktop-files (menu translations). If something is missing, please open bugs.

#8 - 2015-10-14 14:54 - Inussel

I don't know if anything is missing. I wonder whether the translators know what to do?

#9 - 2015-10-14 15:45 - keichwa

Inussel wrote:

I don't know if anything is missing. I wonder whether the translators know what to do?

I recommended to work on trunk translations and at least, some team did so. I added trunk translations to the SLE 12 SP1 package and thus it looks good to me.

#10 - 2015-10-20 12:11 - Inussel

- *Status changed from In Progress to Closed*

- *% Done changed from 20 to 100*

done according to offline discussion

#11 - 2016-05-10 12:33 - Inussel

- *Copied to action #11878: call for translation added*