

## openSUSE Leap 42.2 Release - Issues

| #     | Subject   | Project                    | Status   | Assignee    | Target version | Due date   | Related issues   |
|-------|---|----------------------------|----------|-------------|----------------|------------|--|
| 14710 | update web site with new languages                        | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA             | 2016-11-16 | Copied to #17020   |
| 13372 | update wiki   | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA             | 2016-11-16 | Copied from #9136, Copied to #16910  |
| 13368 | request new box image and link                            | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA             | 2016-11-16 | Copied from #9132, Copied to #16906  |
| 13364 | notify mirror admins                                      | openSUSE Leap 42.2 Release | Resolved | lnussel     | GA             | 2016-11-11 | Copied from #9382, Copied to #16902  |
| 13342 | Adapt http://mirrors.opensuse.org to list the new release | openSUSE Leap 42.2 Release | Resolved | gschlotter  | GA             | 2016-11-05 | Copied from #8772, Copied to #16884  |
| 13084 | verify piwik works  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-16 | Copied from #13078, Copied to #16814   |
| 13078 | verify piwik works  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | Beta 1         | 2016-08-31 | Copied from #11884, Copied to #13080, Copied to #13082, Copied to #13084, Copied to #16808 |
| 11884 | verify piwik works  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | RC 1           | 2016-10-18 | Copied from #8996, Copied to #13078  |
| 14854 | update release number in IRC channel topic                | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-21 | Copied to #17024   |
| 13628 | verify piwik works  | openSUSE Leap 42.2 Release | Closed   |             | Beta 3         | 2016-10-06 | Copied from #13080, Copied to #16990   |
| 13624 | prepare software.opensuse.org                             | openSUSE Leap 42.2 Release | Closed   | ancorgs     | Beta 3         | 2016-10-05 | Copied from #12422, Copied to #16986   |
| 13422 | software.opensuse.org                                     | openSUSE Leap 42.2 Release | Closed   | ancorgs     | GA             | 2016-11-16 | Copied from #8764, Copied to #16954  |
| 13370 | update shop.opensuse.org                                  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9134, Copied to #16908  |
| 13366 | shop.opensuse.org   | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9130, Copied to #16904  |
| 13362 | set up update-test project                                | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9304, Copied to #16900  |
| 13360 | adjust knapsack for GM                                    | openSUSE Leap 42.2 Release | Closed   | aplanas     | GA             | 2016-11-11 | Copied from #9152, Copied to #16898  |
| 13354 | Switch count down to hourly rendering                     | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9146, Copied to #16894  |
| 13350 | make GM images available                                  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-11 | Copied from #9142, Copied to #16892  |
| 13346 | Update the rsync modules to include new ISO and repo      | openSUSE Leap 42.2 Release | Closed   | gschlotter  | GA             | 2016-11-14 | Copied from #9128, Copied to #16888  |
| 13332 | find external BT seeders                                  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-14 | Copied from #8718  |
| 13330 | remind opensuse.org admins of release                     | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-14 | Copied from #8716, Copied to #16872  |
| 13082 | verify piwik works  | openSUSE Leap 42.2 Release | Closed   | ddemaio     | RC 2           | 2016-11-02 | Copied from #13078, Copied to #16812   |
| 13080 | verify piwik works  | openSUSE Leap 42.2 Release | Closed   | ddemaio     | Beta 2         | 2016-09-21 | Copied from #13078, Copied to #13628, Copied to #16810                                     |
| 12426 | prepare software.opensuse.org                             | openSUSE Leap 42.2 Release | Closed   | ancorgs     | RC 2           | 2016-11-02 | Copied from #12418, Copied to #16798   |
| 12422 | prepare software.opensuse.org                             | openSUSE Leap 42.2 Release | Closed   | ancorgs     | Beta 2         | 2016-09-22 | Copied from #12418, Copied to #13624   |
| 12420 | prepare software.opensuse.org                             | openSUSE Leap 42.2 Release | Closed   | ancorgs     | Beta 1         | 2016-08-30 | Copied from #12418   |
| 12418 | prepare software.opensuse.org                             | openSUSE Leap 42.2 Release | Closed   | ancorgs     | Alpha 3        | 2016-07-19 | Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426                   |

| #     | Subject                                       | Project                    | Status | Assignee   | Target version | Due date   | Related issues  |
|-------|---|----------------------------|--------|------------|----------------|------------|---|
| 12416 | prepare software.opensuse.org                 | openSUSE Leap 42.2 Release | Closed | ancorgs    | Alpha 2        | 2016-06-21 | Copied from #8998, Copied to #12418, Copied to #16796 |
| 12412 | get uno openqa worker up and running          | openSUSE Leap 42.2 Release | Closed | gschlotter | Alpha 3        | 2016-07-12 |   |
| 11984 | publishing and mirror setup                   | openSUSE Leap 42.2 Release | Closed | lnussel    | Alpha 1        | 2016-05-19 | Copied to #14920                                      |
| 11898 | make sure nvidia packager is available for GA | openSUSE Leap 42.2 Release | Closed |            | RC 1           | 2016-10-06 | Copied from #9110, Copied to #16780                   |
| 11890 | make counter.o.o/link point to new portal     | openSUSE Leap 42.2 Release | Closed | gschlotter | RC 1           | 2016-10-18 | Copied from #9004, Copied to #16772                   |
| 11888 | ask community to add repo xml                 | openSUSE Leap 42.2 Release | Closed |            | RC 1           | 2016-10-14 | Copied from #9002, Copied to #16770                   |
| 11886 | prepare software.opensuse.org                 | openSUSE Leap 42.2 Release | Closed | ancorgs    | RC 1           | 2016-10-18 | Copied from #8998, Copied to #16768                   |
| 11866 | add 42.2 to OBS distributions                 | openSUSE Leap 42.2 Release | Closed | adrianSuSE | Beta 1         | 2016-08-31 | Copied from #8948, Copied to #16748                   |
| 11860 | create external sources list                  | openSUSE Leap 42.2 Release | Closed | lnussel    | Beta 1         | 2016-07-28 | Copied from #8942, Copied to #16746                   |